

SECTION 4

INFORMATION
TECHNOLOGY PROJECTS



TABLE OF CONTENTS

SECTION 4 INFORMATION TECHNOLOGY PROJECTS 57

4.1	Technology Overview	57
4.2	Public Safety.....	59
	2G70-021-000 Case Management System Project.....	59
	2G70-022-000 Court Automated Recording System Project	60
	2G70-034-000 Courtroom Technology Management Systems	61
	2G70-056-000 PSCC Wireless – Radio System Upgrade.....	64
	2G70-059-000 Mobile Computer Terminal Project	65
	2G70-067-000 Electronic Summons and Court Scheduling	66
	3G70-078-000 E 9-1-1 Telephony Platform Replacement Project	67
	3G70-079-000 Public Safety CAD System Infrastructure Project	69
	IT-000013 Police Records Management Refresh Project.....	71
	IT-000014 Sheriff's Office Civil Enforcement System Project	72
	IT-000015 Commonwealth's Attorney Case Management System Project	73
	IT-000026 Diversion First Interoperability Project.....	74
	IT-000047 Sheriff's Office Jail Management System Replacement Project	76
	IT-000063 JDRDC Residential Case Management System	77
	IT-000066 Sheriff's Office Electronic Health Record Implementation	78
	IT-000067 Sheriff's Office Record Management System Implementation	79
	IT-000068 Police Department Real Time Crime Center System	80
	IT-000070 DEMS Security Work Order Request System.....	82
	IT-000071 Courts Digital Evidence Management System	83
	IT-000074 Sheriff's Office Inmate Tracking System	84
4.3	Corporate Enterprise	85
	2G70-020-000 Internet/Intranet Initiatives Project – e-Government.....	85
	2G70-041-000 Customer Relationship Management Project.....	88
	2G70-055-000 Volunteer Management System Project.....	89

INFORMATION TECHNOLOGY PROJECTS

2G70-069-000	Tax System Modernization Project.....	90
IT-000006	Office of Elections Technology Project	91
IT-000016	Budget Solutions Project	93
IT-000017	Enterprise Content Services Project.....	94
IT-000028	GeoSpatial Initiatives	95
IT-000040	Tax Business Process Enhancement.....	97
IT-000056	Enterprise Modernization Project.....	98
4.4	Technology Infrastructure	100
2G70-018-000	Enterprise IT Architecture and Support Project	100
2G70-036-000	Remote Access Project	101
2G70-052-000	CyberSecurity Enhancement Initiative	102
IT-000034	Enterprise Data Analytics and Business Intelligence Project.....	103
IT-000044	HANA Fiori Mobile Project	104
IT-000045	Loadrunner Project.....	105
IT-000048	Digital Archives Project	106
4.5	Health and Human Services.....	108
2G70-037-000	Child Care Technology Project.....	108
IT-000025	Integrated Human Services Technology Project	109
IT-000027	Health and Human Services Integrated Electronic Health Records Project	111
IT-000050	DFS Sexual Violence Client Data Management System Project.....	112
IT-000052	Housing Community Development Digitization Project.....	113
IT-000062	CSB Electronic Health Record Implementation	115
IT-000065	DFS Finance Enterprise Content Management System	116
IT-000073	Athletic Field Scheduling System	117
4.6	Core Services.....	119
2G70-040-000	Facility Maintenance Management System Project	119
IT-000019	Planning and Land Use System Project	121
IT-000042	Fairfax County Park Authority Asset Information Management System Project.....	122
IT-000069	F CPA - Security Camera Expansion Project.....	124

SECTION 4 INFORMATION TECHNOLOGY PROJECTS

4.1 TECHNOLOGY OVERVIEW

The Information Technology investment fund (Fund 100-C10040) was established in FY 1995 to optimize centralized management of available resources by consolidating major Information Technology (IT) projects in one fund. General Fund transfer, other revenue funds, the State Technology Trust Fund, and interest earnings are sources for investment in eligible Information Technology projects. In FY 2001, the E-911 Emergency Telephone Service Fee revenue and related project expenses were moved to Fund 400-C40091, to satisfy a state legislative requirement that E-911 revenues and expenditures be accounted for separately.


The County's technology improvement strategy has two key elements: redesign business processes and apply technology to achieve improvements in service quality and efficiencies and provide an adequate technology infrastructure that supports County technology solutions. The County's long-term commitment to provide quality customer service through the effective use of technology is manifested in service enhancements, expeditious response to citizen inquiries, round-the-clock on-line service opportunities, improved efficiencies, transparency, and data driven management decisions.

FY 2026 PROJECT FUNDING

IT projects (supported by Fund 100-C10040) are not included in the County's FY 2026 Budget Plan. Selected projects approved for FY 2026 funding will be supported with one-time balances and/or agency savings during quarterly budget reviews. This strategy enables the County to optimize the strategic use of available dollars and align project funding with project budgets, plans and schedules. FY 2026 IT Project requests include those that were funded in the County's FY 2025 Third Quarter Review package and others that will be considered as part of the FY 2025 Carryover process.

PRIORITIES

The funded projects meet one or multiple priorities established by the Senior Information Technology Steering Committee and include a mix of projects that benefit citizens, staff, and the need for maintaining a secure and strong technology infrastructure. The Senior IT Steering Committee, which is comprised of the County Executive, Deputy County Executives, the Chief Financial Officer, the Chief Technology Officer, and other senior County managers, adopted five strategic priorities that guide the direction of IT investments. These long-standing priorities include:



REVIEW AND APPROVAL

In line with FY 2026 Budget Guidelines, agencies were advised to submit new project funding requests that met one or more of the five above Senior IT strategic priorities; as well as specify tangible project outcomes, clear project start and completion dates, anticipated implementation and budget plans over the next five years, including subsequent fiscal year(s) impact on enterprise wide infrastructure, maintenance and support, and linkage to agency strategic and business goals. Agencies were further instructed to carefully evaluate urgency, feasibility, readiness, and the strategic business value of initiatives for which an IT Project funding request is submitted. FY 2026 funding requests for existing projects were limited to projects requiring additional support to meet existing contractual obligations, to complete a planned phase and where appropriate progress against existing project plans had occurred. The process is designed to facilitate the development of a solid business and technical case for IT project requests and to update the business and technical status for continuing projects.

In keeping with established procedures, a Project Review Team of senior business and technical staff from the Department of Information Technology (DIT) and the Department of Management and Budget (DMB) reviewed the project proposals. Requests were evaluated for those offering greatest opportunities for operational improvements and support for sustained performance, security, and reliability. Existing projects were also assessed for continued alignment with project plans, schedules and return on investment opportunities. Benefits were weighed against the cost and risk factors including potential changes in scope necessitated by new business drivers, technological relevance, operational changes, project schedule viability, and the impact of not funding or otherwise delaying the project. Technical factors included alignment with the County's technology architecture and standards, impact on existing County IT infrastructure, and availability of viable products and services. Also considered was the organizational experience with the solutions and the availability of staff resources to implement the project.





4.2 PUBLIC SAFETY

2G70-021-000 CASE MANAGEMENT SYSTEM PROJECT

Project Description

The Clerk of the Fairfax Circuit Court is responsible for receiving and maintaining all court records for felony prosecutions and civil litigations in Fairfax County. The Clerk files, indexes, and manages the complete life cycle of a court case and its pleadings, from case-initiation (Search Warrants/Indictments in criminal prosecutions and Petitions/Complaints in civil actions) to the compilation of the appellate record for submission to the Court of Appeals and the Supreme Court of Virginia. All pleadings, criminal discovery, trial evidence and post-trial motions, as well as Orders of the Court, are kept in perpetual record by the Clerk's Office.

The Clerk's Case Management System (CMS) automates case-processing through the Circuit Court, allowing for real-time case indexing, docketing, trial/hearing scheduling, data integrated document generation and processing, disposition entry, accounting and the running of statistical reports. The CMS further automates indexing with the application of public electronic filing in Civil cases. Electronic filing provides public access and is available 24 hours a day, 7 days a week.

Project Budget

Annual funding from Virginia's Technology Trust Fund revenue (mandated by Virginia Code for addressing Circuit Court Clerk's Office technology needs), CPAN subscription revenue, Administration of Justice revenue, and agency funds support technology initiatives in the Circuit Court.

Alignment to Fairfax Countywide Strategic Plan and DIT Strategic Goals

- ✓ Fairfax Countywide Strategic Plan - Key Theme: **Access, Collaboration and Engagement**
- ✓ Fairfax Countywide Strategic Plan - Community Outcome Areas: **Effective and Efficient Government**

- ✓ DIT Strategic Goal: **Digital Transformation**

Progress to Date

- ✓ Enabled electronic case initiation for civil litigation.
- ✓ Customized CMS to accept service of process requests sent electronically.
- ✓ Implemented the capability to submit fee waivers electronically.
- ✓ Provide free, online public access to court case indexing information.
- ✓ Created customized clean-up capabilities to remove orphan documents.
- ✓ Enable e-filing to Criminal cases.

Return on Investment

- Fairfax County's CMS supports Virginia's largest real-time case document imaging and electronic filing system for Civil and Criminal cases.
- Parties can simultaneously access case files and e-file documents 24/7, significantly reducing the need for in-person courthouse visits.
- The CMS roadmap includes future enhancements such as:
 - ◆ Digital trial practice tools for managing digital evidence and body-worn camera footage
 - ◆ Real-time judicial dashboard capabilities
 - ◆ Planned interfaces with the Sheriff's Office and other Virginia jurisdictions will enable electronic data exchange, replacing time-consuming manual processes and improving cross-jurisdictional efficiency.

Planned Goals and Activities for FY 2026

- Integration with State Police to seal documents as mandated by state legislation.
- Initiate server migration from Oracle to SQL.
- Implement enhanced digital signature features.

2G70-022-000 COURT AUTOMATED RECORDING SYSTEM PROJECT

Project Description

The Clerk of the Fairfax Circuit Court is responsible for providing the public with reliable and timely access to records. Over 58 million court records have been digitized into the Court's Public Access Network (CPAN) which is an online, digital image and index retrieval system. CPAN offers subscribers 24 hours a day, 7 days a week online access to land records, judgments, marriage licenses, trade names and probate document images, dating from as early as 1742 to the present. CPAN has over 2,400 subscribers located domestically and internationally. Public subscribers include real estate title examiners, law firms, mortgage companies, banks, media outlets, and federal, state, and local governmental agencies.

Project Budget

Annual funding from Virginia's Technology Trust Fund revenue (mandated by Virginia Code for addressing Circuit Court Clerk's Office technology needs), CPAN subscription revenue, Administration of Justice revenue, and agency funds support technology initiatives in the Circuit Court.

Alignment to Fairfax Countywide Strategic Plan and DIT Strategic Goals

- ✓ Fairfax Countywide Strategic Plan - Key Theme: **Collaboration and Engagement**
- ✓ Fairfax Countywide Strategic Plan - Community Outcome Areas: **Effective and Efficient Government**
- ✓ DIT Strategic Goal: **Digital Transformation**

Progress to Date

- ✓ Created an automated process to load Highway Plats Backfile for retrieval and viewing on CPAN.
- ✓ Migrated service requests for the applications using FCC Webservices to their corresponding backend services.
- ✓ Modified existing database back-up strategies.
- ✓ Migrated and rewrote applications in the latest technology.
- ✓ The project will continue to maintain and update existing applications for improved efficiencies within the Fairfax Circuit Court.

Return on Investment

- CPAN provides immediate electronic access to land records for over 2,400 customers, including deeds, deeds of trust, liens, and judgments for all parcels in Fairfax County.
- The system enhances transparency and accessibility by making critical property information available to the public.
- CPAN also supports key federal, state, and local agencies, including:
 - ♦ Fairfax County Department of Tax Administration (DTA)
 - ♦ City of Fairfax Tax Assessor's Office
 - ♦ Fairfax County Geographic Information Systems (GIS)
 - ♦ Fairfax County Department of Public Works and Environmental Services (DPWES)
- By streamlining access to land records, CPAN improves operational efficiency and inter-agency collaboration.

Planned Goals and Activities for FY 2026

- Integrate Property Alert application with MyFairfax.
- Upgrade existing software tools to the latest, supported versions.
- Add recently digitized Historic Records Center documents to CPAN.

2G70-034-000 COURTROOM TECHNOLOGY MANAGEMENT SYSTEMS

Project Description

The primary goal of the Courtroom Technology Management Systems (CTMS) project is to upgrade and integrate the high-tech courtrooms, conference rooms, jury assembly, and jury deliberation rooms at the Fairfax County Courthouse to a modern digital platform consistent with industry standards. The digital upgrades allow for Bring Your Own Devices (BYOD), High-Definition Multimedia Interface (HDMI) connectivity, Wi-Fi, annotation enhancements, upgraded touch panel displays, and network-managed video services, while retaining existing CTMS functionality. The digital CTMS meets the County's strategic objectives of improving citizen's access to the Courts, facilitating trials and hearings in the most effective and efficient means possible,

allowing for all three Courts to share common resources and providing for the flexibility and adaptability required to incorporate future changes in technology and court proceedings.

Project Budget

Additional funding is not required for FY 2026. The project has sufficient reserves to meet planned upgrades for FY 2026

Alignment to Fairfax Countywide Strategic Plan and DIT Strategic Goals

- ✓ Fairfax Countywide Strategic Plan - Key Theme: **Collaboration and Engagement**
- ✓ Fairfax Countywide Strategic Plan - Community Outcome Areas: **Effective and Efficient Government**
- ✓ DIT Strategic Goal: **Workforce Optimization**

Progress to Date

A multiphase deployment to upgrade existing courtrooms to a digital platform commenced in FY 2017 and was completed in FY 2022. Milestones and planned implementation are:

FY 2017

- ✓ Completed Digital Upgrades for four Circuit Court courtrooms (5A, 5B, 5C, 5D).

FY 2018

- ✓ Completed Digital Upgrades for four Circuit Court courtrooms (5E, 5F, 5G, 5H).
- ✓ Completed Digital Upgrade for two General District Court courtrooms (2J, 2K).
- ✓ Completed Digital Upgrade for two Juvenile and Domestic Relations District Court courtrooms (3A, 3B).

FY 2019

- ✓ Complete Digital Upgrades for five JDRDC courtrooms (3C, 3D, 3G, 3H, 3K).

FY 2020

- ✓ Complete Digital Upgrades for two JDRDC courtrooms (3E, 3F).
- ✓ Complete Digital Upgrades for two Circuit Court courtrooms (5J, 4J).
- ✓ Complete Digital Upgrades for two General District Court courtrooms (1A, 1E).

FY 2021

- ✓ Digital Upgrade MCR Network Switch Expansion.
- ✓ Digital Upgrades for Adult Detention Center Video Arraignment and Remote Hearing Room.
- ✓ Build Out and installation of two additional Adult Detention Center Video Arraignment and Remote Hearing Rooms.
- ✓ Digital Upgrades to Courthouse Jury Assembly rooms to enhance audio and allow remote connectivity with the courtrooms and remote destinations.

FY 2022

- ✓ Digital Upgrade to Judicial Conference Rooms for the General District Court and Juvenile & Domestic Relations District Court that allow remote connectivity with the courtrooms and remote destinations.
- ✓ Expansion of video conference capabilities throughout the courthouse to allow for non-contact public service areas.
- ✓ Installation of Attorney/Client virtual conference rooms.

FY 2023

- ✓ Retrofit digital upgrade for courtroom 1A due to prior conflicts with courtroom construction and renovation schedules.
- ✓ Upgrade and migration of Courtroom Digital Audio Recording to an established cloud platform to include speech-to-text capabilities.
- ✓ Complete Digital Upgrade to legal Conference Room for the Office of the Commonwealth's Attorney.
- ✓ Jury Deliberation Room Digital Upgrades.
- ✓ Research and implement translation services products at public counters for the District Courts.
- ✓ Courthouse Data Center and Network Telecom maintenance and sanitization.

FY 2024

- ✓ Digital Upgrade of Courthouse Conference Rooms to allow remote connectivity with the courtrooms and remote destinations.
- ✓ Installation of Attorney/Client virtual conference rooms (contingent on construction and renovation schedules).
- ✓ Full implementation of Digital Upgrade of one GDC Courtroom (1A).
- ✓ Digital Upgrades for two Circuit Court courtrooms (4A, 4B).

FY 2025

- ✓ Installation of Attorney/Client virtual conference rooms (contingent on construction and renovation schedules).
- ✓ Full implementation of Digital Upgrade of one GDC Courtroom (1A).

Return on Investment

- Implementation of modern audiovisual technology in courtrooms streamlines judicial proceedings, enabling:
 - ◆ Clearer presentation of evidence
 - ◆ More efficient courtroom operations
 - ◆ Faster case resolutions
- Upgraded conference rooms enhance collaboration among county officials, supporting more informed decisions and improved productivity.
- Remote connectivity and witness testimony capabilities:
 - ◆ Save time and resources for all parties
 - ◆ Improve accessibility for individuals with mobility or transportation challenges
- Constituents benefit from:

- ◆ Improved access to justice
- ◆ Greater transparency
- ◆ Reduced wait times
- Long-term efficiency gains result in cost savings for the County, making this a sustainable and high-value investment for both government operations and community services.

Planned Goals and Activities for FY 2026

- Circuit Court Upgrades
 - ◆ Digital upgrades completed in two Circuit Court courtrooms (4C and 4D).
 - ◆ Implementation of a cloud-based Audio Recording system, including live Speech-to-Text capabilities.
 - ◆ Digital upgrade of the Circuit Court judges' conference room.
- Juvenile & Domestic Relations District Court
 - ◆ Built out and fully integrated one additional courtroom (3J) with modern technology.
- General District Court Enhancements
 - ◆ Digital upgrades completed in one General District courtroom (2A).
 - ◆ Implementation of an Interactive Voice Response (IVR) system to improve caller experience and court accessibility.
- Enterprise-Wide Improvements
 - ◆ Upgrade of the Digital Signage Enterprise System across court facilities.
 - ◆ Researched and initiated implementation of a new queuing system to streamline customer service.
- Modern Courtroom Integration
 - ◆ Advanced integration of courtroom presentation systems with case management platforms to support paperless courtroom operations.
 - ◆ Integrated the Court Technology Management System (CTMS) and related hardware with conferencing software and digital evidence storage solutions.
 - ◆ Implemented Digital Evidence Management Systems for secure capture, storage, and retrieval of courtroom evidence.

2G70-056-000 PSCC WIRELESS – RADIO SYSTEM UPGRADE

Project Description

The Fairfax County Public Safety agencies utilize a land mobile radio (LMR) system as their primary means of communication between each other and the 911 Public Safety Answering Point (PSAP). The radios utilized by first responder agencies are either portable, handheld units or fixed in-vehicle (mobile). The average life cycle of these devices is approximately 10 years of active use. While the County has extended the usable life of these devices beyond the 10-year window through aggressive preventive maintenance, a predefined replacement program prevents device failure, higher reliability, and better aligns a technological refresh of the radios with new and more advanced capabilities that are available in the market.

Project Budget

FY 2026 funding of \$3,531,352 continues support for the required hardware and software upgrades associated with this strategic initiative.

Alignment to Fairfax Countywide Strategic Plan and DIT Strategic Goals

- ✓ Fairfax Countywide Strategic Plan - Key Theme: **Access, Collaboration and Engagement**
- ✓ Fairfax Countywide Strategic Plan - Community Outcome Areas: **Effective and Efficient Government, Safety and Security**
- ✓ DIT Strategic Goal: **Digital Transformation, Workforce Optimization**

Progress to Date

- ✓ 100% completion of planned mobile radio deployment to public safety agencies

Return on Investment

- The integration of cellular capability into the new radios enhances communication coverage for first responders, especially when traditional LMR (Land Mobile Radio) systems are unavailable or degraded.
- This feature allows responders to maintain real-time contact with each other and the Fairfax County PSAP, improving situational awareness and reducing delays in requesting additional resources.
- Real-time location tracking enables PSAP to guide supporting units directly to responders during incidents, such as search and rescue operations, accelerating aid and improving outcomes.
- Overall, this technology increases responder effectiveness, ensures continuity of communications, and enhances safety for both the public and emergency personnel.

Planned Goals and Activities for FY 2026

- Continued upgrade of portable and mobile radios for all public safety agencies to be on a homogeneous platform and all older technology to be removed from service. Securing continued funding for LTE-related services is desirable and will allow full use of the radio capabilities.

2G70-059-000 MOBILE COMPUTER TERMINAL PROJECT*Project Description*

Fairfax County public safety communications relies heavily on mobile data communications for dispatch of equipment and personnel to emergencies and non-emergency requests. Digital communications are used to allow field units (e.g., Police, Fire and Rescue, and Sheriffs) to receive dispatch messages, event notifications, to self-initiate events, make traffic stops, check on licenses and registrations, maintain status for response, and communicate with one another and the Department of Public Safety Communications (DPSC) without the use of voice radio or intervention of a dispatcher at the DPSC. The entire structure of the County's public safety response system, including staffing at the DPSC, is based on the heavy utilization of mobile data communications for critical public safety activities.

Project Budget

In FY 2026 funding of \$1,717,550 supports the replacement of 1/5 of the MCTs and associated peripherals that make up the total fleet.

Alignment to Fairfax Countywide Strategic Plan and DIT Strategic Goals

- ✓ Fairfax Countywide Strategic Plan - Key Theme: **Access, Collaboration and Engagement**

- ✓ Fairfax Countywide Strategic Plan - Community Outcome Areas: **Effective and Efficient Government, Safety and Security**
- ✓ DIT Strategic Goal: **Digital Transformation, Workforce Optimization**

Progress to Date

- ✓ This Project supports a 5-year recurring life cycle replacement of 1/5 Mobile Computer Terminals (MCT) and peripherals for the public safety fleet for Police, Fire/EMS, and Sheriffs to ensure this critical equipment is kept contemporary and functional for public safety personnel.
- ✓ FY 2026 will be the 4th year of the next life cycle replacement to keep the equipment contemporary and available.

Return on Investment

- Over 150 million transactions are processed annually via Mobile Computer Terminals (MCTs), making it essential to maintain up-to-date mobile communications equipment for field operations.
- MCTs are integrated with the CAD system and other key databases (VCIN, NCIC, FBI, etc.), allowing field personnel to:
 - ◆ Receive dispatch messages and event notifications
 - ◆ Self-initiate events
 - ◆ Submit and receive information requests
- Use of MCTs reduces reliance on voice radios, freeing up critical voice channels for emergency communications.
- MCTs function as mobile desktops, enabling officers to complete reports and perform routine tasks without returning to the station—keeping personnel in the field and improving operational efficiency.

Planned Goals and Activities for FY 2026

- Implement replacement of 1/5th of the 1600 MCTS and associated peripherals that currently make up the total Public Safety mobile fleet.

2G70-067-000 ELECTRONIC SUMMONS AND COURT SCHEDULING

Project Description

The E-Summons program was designed to decrease the amount of time required for an officer to issue a summons during a traffic stop. The paper version of a traffic summons can take 20 minutes or more on the side of the road and requires further time at the end of an officer's shift to enter the ticket into the Records Management System (RMS). The E-Summons decreases the amount of time required to complete the traffic stop, while also eliminating the need to manually enter every citation into the RMS.

Project Budget

In FY 2026, funding of \$500,000 continues support for the required hardware and software upgrades associated with this strategic initiative.

Alignment to Fairfax Countywide Strategic Plan and DIT Strategic Goals

- ✓ Fairfax Countywide Strategic Plan - Key Theme: **Access, Collaboration and Engagement**
- ✓ Fairfax Countywide Strategic Plan - Community Outcome Areas: **Effective and Efficient Government, Safety and Security**

- ✓ DIT Strategic Goal: **Digital Transformation, Workforce Optimization**

Progress to Date

- ✓ The project has deployed all iOS devices to the field and the officers have been brought up to speed on the minor differences between the platforms.
- ✓ The Communications Section team has tested and shown that the iPhone 15 has an improved camera array which scans driver's licenses and state issued ID cards better. The team is in the process of upgrading all traffic enforcement officers to the new phone.
- ✓ FCPD will begin the annual refresh of the printers related to the project in early FY 2026.

Return on Investment

- The E-Summons system enables officers to issue traffic citations more efficiently, reducing the time motorists spend during traffic stops.
- Officers save significant time at the end of their shifts by eliminating manual data entry into the Records Management System (RMS).
- Overall, the system improves productivity, enhances accuracy, and allows officers to spend more time on public safety duties rather than administrative tasks.

Planned Goals and Activities for FY 2026

- The Communications Section plans to continue the iPhone 15 upgrades as the officers contract dates renew.
- 100 printers are planned to be replaced as a part of the annual refresh of the e-Summons equipment. We will be hiring an NTAI to assist in the day-to-day maintenance of the eSummons hardware. This person will be responsible for the physical phones and accounts of the officers involved in the program.

3G70-078-000 E 9-1-1 TELEPHONY PLATFORM REPLACEMENT PROJECT

Project Description

This project supports Fairfax County's strategic initiative to maintain and modernize 9-1-1 call center hardware and software for dispatch of police and fire units in response to emergency calls and to continue the transition to Next Generation 9-1-1 capabilities. This project began in 2015 as a multi-phase update of the PSAP (Public Safety Answering Point) communications technology environment within the County to continue 9-1-1 call processing functions, and to replace the external service provider network. The widespread adoption of rapidly advancing technologies like text, video, Voice over Internet Protocol (VoIP), and the increased reliance on high-speed broadband services have raised expectations for Next Generation 9-1-1 services. This project supports the ongoing transition of the County's core 9-1-1 system architecture to new supportable platforms that are technologically current and compliant with National Emergency Number Association (NENA) Next Generation 9 1 1 industry standards to facilitate 9-1-1 public safety services into the future.

Project Budget

In FY 2026 funding of \$2,180,000 continues support for the required hardware and software upgrades and maintenance associated with this strategic initiative.

Alignment to Fairfax Countywide Strategic Plan and DIT Strategic Goals

- ✓ Fairfax Countywide Strategic Plan - Key Theme: **Access, Collaboration and Engagement**

INFORMATION TECHNOLOGY PROJECTS

- ✓ Fairfax Countywide Strategic Plan - **Community Outcome Areas: Effective and Efficient Government, Safety and Security**
- ✓ DIT Strategic Goal: **Digital Transformation, Workforce Optimization**

Progress to Date

- ✓ Fairfax County was the first local jurisdiction to implement text to 9-1-1 for improved access to 9 1 1 for deaf and hard of hearing individuals.
- ✓ Fairfax County replaced four separate 9-1-1 call handling systems and four recording systems in 2017 with two integrated systems for 9-1-1 call handling and voice and public safety radio recording. The system was deployed to five locations, on one central platform improving interoperability and maintenance. Other enhancements for improved business processes included mapping 9 1 1 calls for situational awareness, staffing forecasts for call takers, improved management reports, connectivity to NG9-1-1 networks, as well as additional data repository capabilities for citizen emergency profile data.
- ✓ The County led a Request for Proposals (RFP) effort and awarded a contract to AT&T to replace the legacy copper networks with a Next Generation 9-1-1 Emergency Services Network (ESInet), establishing the privately managed IP platform for voice and other 9-1-1 media including pictures and videos. The ESInet platform, implemented in 2020 for Fairfax County, was adopted as the interoperable solution for the entire Commonwealth of Virginia. The project effort also leveraged County GIS mapping data into the ESInet for more accurate emergency call location. The project has transitioned all major originating wireless service providers to direct internet protocol connections to the ESInet (eliminating the legacy 911 call aggregator) allowing citizen calls to be delivered to the 911 center quicker and with industry standard additional data. This contract will enter a competitive process for refreshing the contract during 2026.
- ✓ The existing call handling system has reached end-of-life after seven years and the implementation of a new cloud-based call handling system will be completed in 2026. Three of the five locations have been upgraded to a new call platform with the additional locations to be completed in 2026. The cloud-based system provides multiple layers of geographic redundancy, simplifies maintenance at the local level due to the cloud architecture, and improves ease of integration with other cloud-based public safety applications. Key new features include automatic two-way language translation (up to 170 languages) and transcription of voice and text call, ability to receive inbound video for emergent situations, improved mapping and ability to display relevant public safety data (VDOT camera feeds, vertical location information for callers, floor plans). The cloud-based platform establishes the potential for greater regional interoperability using a shared platform.
- ✓ Project efforts are underway to triage non-emergency calls using advanced software to support dealing with staffing shortages by performing automated analysis and resolution of calls (using voice chat, text links to online web resources, etc.) This allows citizens to directly reach sources of information, if desired, without the need to speak to public safety telecommunication specialists. Other planned efforts include allowing near real-time transcription of radio transmissions for police and fire dispatchers to enhance officer safety and allow for keyword alarms (e.g., officer down, mayday, etc.) and additional integration of data sources to improve response times and to allow integration of 911 data with County Real-time Command Centers.

Return on Investment

- Upgraded 9-1-1 systems provide enhanced services to Fairfax County residents with improved accuracy, functionality, and modern technology.
- The new technology foundation supports future implementation of Next Generation 9-1-1 multimedia capabilities, including text, video, and photo submissions.

- Enhancements increase system resiliency and reliability while improving interoperability with other jurisdictions and supporting call overflow with neighboring Public Safety Answering Points (PSAPs).
- Improved location accuracy ensures better emergency response outcomes.
- Transition to commercial off-the-shelf platforms reduces reliance on proprietary systems and lowers long-term maintenance costs, contributing to overall operational efficiency.

Planned Goals and Activities for FY 2026

- Recompete the NG 9-1-1 ESInet (VoIP, hi-speed broadband, video, etc.), the current contract is nearing its expiration date within the next two years.
- Complete the refresh of the Call Handling Platform that supports emergency and non-emergency calls and develop the AI assisted protocols for triaging non-emergency calls.
- Introduce the capability to have automatic language translation of text and voice.
- Conducting much more sophisticated and complete performance analysis of voice calls against required performance measures using artificial intelligence engines.
- Putting in place a voice over internet protocol ten-digit platform for the 911 operations to replace obsolete TDM voice platforms.

3G70-079-000 PUBLIC SAFETY CAD SYSTEM INFRASTRUCTURE PROJECT

Project Description

The Public Safety Computer Aided Dispatch System (CAD System) is one of the County's largest IT systems. The CAD System is the core technology supporting the intake and dispatch response functions for all Fairfax County Public Safety agencies including Police, Fire and Rescue, Sheriff, and the Department of Public Safety Communications in their core mission of keeping Fairfax County and its citizens safe. Call takers and dispatchers use the CAD System to process all calls for service received on 9-1-1 and other requests for emergency and non-emergency services in Fairfax County, as well as for mutual aid interoperability. This project supports the update and replacement of the hardware infrastructure and required software licenses, workstations, public safety program interfaces, and associated licenses, used by the CAD system and its users for current and future functionality over a five-year repeating replacement cycle.

Project Budget

FY 2026 funding of \$1,180,000 supports continued replacement plans for the County's CAD system.

Alignment to Fairfax Countywide Strategic Plan and DIT Strategic Goals

- ✓ Fairfax Countywide Strategic Plan - Key Theme: **Access, Collaboration and Engagement**
- ✓ Fairfax Countywide Strategic Plan - Community Outcome Areas: **Effective and Efficient Government, Safety and Security**
- ✓ DIT Strategic Goal: **Digital Transformation, Workforce Optimization**

Progress to Date

- ✓ Staff from the Department of Public Safety Communications, Public Safety agency stakeholders, Department of Information Technology and advisory experts have researched the issues associated with sustaining 9-1-1 Center

performance, best practices for hardware replacements, security and resilience, state of the industry and readiness to operationalize and integrate next generation 9-1-1 needs.

- ✓ Each phase of the proposed project plan addresses replacement components and related software versioning processes with activities including identification, purchase, installation, software license obligations, and transition to a new CAD solution. The hardware and software replacement schedules are coordinated with partner agencies to ensure minimal impact on other public safety projects. Software updates are also coordinated and driven by the manufacturer and industry standards.
- ✓ In FY 2024
 - ◆ Upgrade to the testing environment of the regional CAD-to-CAD interface for Fairfax was completed. The regional a no-call transfer initiative relies heavily on the NGX CAD-to-CAD platform to ensure a successful outcome and process improvement.
 - ◆ In Q4, replacement of CAD servers is planned. With the new hardware, a VDI solution to give the users more flexibility when accessing the system is planned. This would provide additional opportunities for DPSC to expand on the option of remote call taking which would assist in the call answering times of non-emergency and emergency calls.
 - ◆ Workstation hardware was replaced in all Fairfax County Fire stations, to include two Fire stations in Fairfax City, and Fire Department administrative offices which use CAD.
- ✓ In FY 2025
 - ◆ Fairfax awaits a few regional partners to finish updating their application to enter the testing phase and progress towards implementation for NGX CAD-to-CAD platform.
 - ◆ Replaced workstations at Police stations to include other law enforcement administrative offices.
 - ◆ Added additional workstations for the academy to accommodate request to expand our class size. Project will need to replace the remainder of the academy workstations in FY26.
 - ◆ Alternate center (Pine Ridge) workstations are on hold as the agency is exploring options for a new alternate center and we will be outfitting the new center with new hardware once that is ready.
 - ◆ The planning process for the next version of CAD has begun and the necessary funds are being finalized for the necessary upgrade. The next version will allow the users of CAD to have the next-gen technology at their disposal to make their process more efficient and to continue to offer the citizens of Fairfax County the continued level of service for their safety.

Return on Investment

- The CAD system is essential for delivering lifesaving and property protection services across Fairfax County and neighboring jurisdictions.
- Timely hardware replacement mitigates risks of equipment failure and avoids reliance on outdated technologies that vendors may no longer support, preventing potential service interruptions.
- This phased project ensures the continuous upgrade of CAD components, including hardware and software versioning—over a five-year period, keeping the system modern and reliable.
- The lifecycle approach distributes funding needs across multiple fiscal years, avoiding the burden of a large-scale system replacement in a single year.
- Maintaining CAD system capacity and functionality ensures uninterrupted, mission-critical operations for the County's Public Safety agencies.

Planned Goals and Activities for FY 2026

- Continued implementation of ongoing technology and hardware refresh.
- Replacement of 9-1-1 operations floor equipment, and backup center replacement.

- Ongoing maintenance and phased upgrade of server environments (Primary Production, Test, Training).
- Begin the project to upgrade to the next version of CAD.

IT-000013 POLICE RECORDS MANAGEMENT REFRESH PROJECT

Project Description

The Fairfax County Police Department (FCPD) is replacing their current Records Management System (RMS) with a modern cloud-based system. FCPD has a key goal of achieving greater operational efficiencies and effectiveness with fewer policing resources. FCPD believes that significant steps towards achieving this goal can be achieved with adoption of intelligence-led or data-driven law enforcement methodologies and technologies. Currently, FCPD utilizes data that is housed in many disconnected systems. These systems must be accessed individually and there is no automated method to correlate, analyze and/or align baselines for the information in these systems. As a result, the department's resources cannot be utilized in an efficient manner. A new more intelligent RMS will bridge this gap. A key goal is "continued emphasis is placed on determining solutions that provide enhanced web-based capabilities, promote cross-agency business processes, enable data analysis and sharing for more effective decision making".

Project Budget

The project has adequate funds to complete planned activities. No additional funds were requested for FY 2026.

Alignment to Fairfax Countywide Strategic Plan and DIT Strategic Goals

- ✓ Fairfax Countywide Strategic Plan - Key Theme: **Access, Innovation**
- ✓ Fairfax Countywide Strategic Plan - Community Outcome Areas: **Effective and Efficient Government, Safety and Security**
- ✓ DIT Strategic Goal: **Cloud Computing, Workforce Optimization**

Progress to Date

- ✓ The new RMS went live in May of 2025.
- ✓ Established a 24/7 helpdesk till the end of the year to support the RMS
- ✓ Worked with the vendor to create a custom RMS – exceeded the vendors understanding of a cloud RMS
- ✓ Trained the FCPD on the new RMS
 - Created interfaces to data can flow bi-directionally to dependent systems and users

Return on Investment

- Go-Live of the new RMS will allow for the decommissioning of the legacy iLeads system and associated on-premises servers running Server 2012, which are known to present operational and security risks.
- The new Records Management System is a cloud-based SaaS solution hosted in a secure AWS environment, offering improved scalability, reliability, and system performance.
- Transitioning to this modern platform reduces infrastructure maintenance needs, enhances data accessibility, and aligns with the County's cloud-first strategy.

Planned Goals and Activities for FY 2026

- Work with vendor to optimize the RMS
- Fix issues that the system has and link other application feeds into the RMS
- Create a test RMS environment.

IT-000014 SHERIFF'S OFFICE CIVIL ENFORCEMENT SYSTEM PROJECT

Project Description

The Advanced Civil Enforcement System (ACES) Project resumed with the Sheriff's Office (SO) working in collaboration with the Court Technology Office (CrTO) to complete and launch the **Fairfax County Sheriff's Office Civil Process Search public website** (https://www.fairfaxcounty.gov/apps/aces_public/). In addition, development efforts continue in coordination with the three Fairfax County Courts—Circuit Court & Records (CCR), General District Court (GDC), and Juvenile & Domestic Relations District Court (JDRDC)—to complete bi-directional court interfaces and other integrations. The system supports modernized, electronic management of civil enforcement processes and enables internal and public-facing capabilities.

Project Budget

The project has adequate funds to complete ongoing and planned activities. No additional funds were requested for FY 2026. Additional funding, when required, will be requested at the appropriate time.

Alignment to Fairfax Countywide Strategic Plan and DIT Strategic Goals

- ✓ Fairfax Countywide Strategic Plan - Key Theme: **Innovation, Collaboration and Engagement**
- ✓ Fairfax Countywide Strategic Plan - Community Outcome Areas: **Effective and Efficient Government, Safety and Security**
- ✓ DIT Strategic Goal: **Digital Transformation**

Progress to Date

The ACES Project has transitioned to a newly developed, internally built Civil Enforcement System called NuACES, supporting the operational needs of the Sheriff's Office Civil Enforcement Branch. Key functionality delivered to date includes:

- ✓ Real-time tracking of civil service documents
- ✓ Bi-directional interface with the General District Court's Case Management System (CMS)
- ✓ Integration with the County's Geographic Information System (GIS) for geocoding and geofencing to support electronic tracking
- ✓ A mobile solution leveraging existing infrastructure
- ✓ Launch of the secure public-facing Civil Process Search website

Return on Investment

- The fully implemented NuACES system will offer a unified, secure platform for managing civil enforcement processes, reducing manual handling of physical documents.
- Enhances operational efficiency and improves response times to both public and court inquiries.

- Provides secure electronic access for both internal staff and the public.
- Supports improved statistical and compliance reporting for the Virginia Compensation Board.
- Minimizes the risk of document loss and ensures business continuity through reliable electronic backups.

Planned Goals and Activities for FY 2026

- Complete Phase 1B: Secure Public and Internal Website (launched)
- Complete Phase 2A: Bi-directional interfaces with:
 - ♦ Circuit Court & Records (CCR)
 - ♦ General District Court (GDC)
 - ♦ Juvenile & Domestic Relations District Court (JDRDC)
 - ♦ Additional interfaces with other County systems as identified.

IT-000015 COMMONWEALTH'S ATTORNEY CASE MANAGEMENT SYSTEM PROJECT

Project Description

The Office of the Commonwealth's Attorney (CWA), in collaboration with the Department of Information Technology (DIT), implemented a secure, scalable, and web-based case management system—**eProsecutor**—that aligns with Fairfax County IT standards. The CWA handles a high volume of criminal cases, and managing case data, attorney assignments, and courtroom scheduling is a complex, labor-intensive process. eProsecutor streamlines and automates these workflows, enabling improved collaboration with law enforcement and the Courts, while enhancing internal processes through digital tools, improved data integrity, and increased accountability. The system supports data-informed decision-making and promotes operational efficiency through digitization and workflow standardization.

Project Budget

The project has adequate funds to complete ongoing and planned activities. No additional funds were requested for FY 2026. Additional funding, if needed, will be requested at the appropriate time.

Alignment to Fairfax Countywide Strategic Plan and DIT Strategic Goals

- ✓ Fairfax Countywide Strategic Plan - Key Theme: **Innovation, Collaboration and Engagement**
- ✓ Fairfax Countywide Strategic Plan - Community Outcome Areas: **Effective and Efficient Government**
- ✓ DIT Strategic Goal: **Data Management and Business Intelligence**

Progress to Date

- ✓ The initial rollout of eProsecutor occurred in May 2019, with subsequent updates into FY 2021 to improve the system's ability to capture case and barcode information at the point of origin. The original project scope is complete, and the current phase focuses on enhancements to improve data quality and workflow alignment.
- ✓ To date, three of four milestones under the current contract have been completed:
 - ♦ Sentencing Form – Completed
 - ♦ eProsecutor Application Upgrade – Completed
 - ♦ Diversion Form – Completed

- ✓ Work is currently underway on **Milestone 4**, which involves overhauling the search functionality within eProsecutor to better align with the office's workflow. This effort is scheduled for completion by FY 2026, and funds have already been procured for this milestone.
- ✓ Additionally, the SOW includes an optional interface with an external agency to allow data imports, which is currently being exercised and implemented. The CWA anticipates developing additional Scopes of Work in future fiscal years to expand eProsecutor's data collection, storage, and reporting capabilities, supporting long-term goals for performance tracking and operational transparency.

Return on Investment

- The modern case management system streamlines how the Commonwealth's Attorney's Office manages and tracks high volumes of criminal cases.
- Automates key tasks such as:
 - ◆ Barcode scanning of arrest warrants
 - ◆ Document generation
 - ◆ Attorney calendar synchronization
- Reduces manual data entry, improving efficiency and accuracy.
- Enables real-time reporting on case assignments, types, and progress—supporting better scheduling, resource allocation, and informed decision-making.
- Enhances overall data accuracy, operational efficiency, and oversight.

Planned Goals and Activities for FY 2026

- Complete Milestone 4: Overhaul eProsecutor search functionality to align with current workflows.
- Complete building optional interface to enable data imports from external agency.
- Initiate planning for future contract to enhance data collection and tracking capabilities in eProsecutor.

IT-000026 DIVERSION FIRST INTEROPERABILITY PROJECT

Project Description

Diversion First is a cross-system initiative that offers alternatives to arrest and incarceration for people with mental illness, substance use disorders, and/or developmental disabilities who encounter the criminal justice system for low-level offenses. The goal is to intervene whenever possible to provide assessment, treatment, or support needed, to prevent repeated encounters with the criminal justice system and promote a safer community with enhanced public safety. Diversion First is a collaborative effort involving health and human services, public safety, and the courts. This project supports implementation of a technology solution to standardize and automate data capture, analysis, and reporting, to ensure accuracy of the data, and significantly improve turn-around times for reporting and outcomes analysis. This will ultimately result in enhanced public safety, a healthier community, and a more cost effective and efficient use of public funding.

Project Budget

The project has sufficient budget for the current phases. Additional funding, when required, will be requested at the appropriate time.

Alignment to Fairfax Countywide Strategic Plan and DIT Strategic Goals

- ✓ Fairfax Countywide Strategic Plan - Key Theme: **Access, Innovation, Collaboration and Engagement**
- ✓ Fairfax Countywide Strategic Plan - Community Outcome Areas: **Effective and Efficient Government, Empowerment and Support, Safety and Security**
- ✓ DIT Strategic Goal: **Digital Transformation, Data Management and Business Intelligence**

Progress to Date

- ✓ Data from multiple Diversion First partners technology systems has been integrated into the Diversion First warehouse (i.e., the Sheriff's Information Management System (SIMS), the Court's Supervised Release Program (SRP), the Merrifield Crisis Response Center Data Sheet (MCRCDs) and Community Services Board's (CSBs) electronic health record).
- ✓ Referral applications, dashboards, and business intelligence (BI) tool have been developed for multiple programs, such as the Co-Responder and Community Response Team (CRT), and tools have been enhanced as the programs have evolved. Dashboards have provided vital information for program operations and evaluation.
- ✓ A BI tool was also developed for Court Services, automating previously manual data processes for pre-trial and probation services; an automated process was developed to transmit results of the Brief Jail Mental Health Screening (BJMHS) from the Adult Detention Center to the CSB for further evaluation and service provision; and significant work has been completed to incorporate behavioral health call data from the Department of Public Safety Communications (DPSC).
- ✓ This project has also included security and compatibility requirements for wireless technologies to provide in-field access.
- ✓ Multiple Data Sharing Agreements Memorandums of Understanding (MOUs) have been developed between the Department of Information Technology and Diversion First partner agencies to ensure privacy and confidentiality and role-based access in the Data Warehouse.

Return on Investment

- Supports data collection, sharing, and evaluation across multiple agencies within the Diversion First continuum—critical for measuring program success.
- Provides the technical foundation for calculating return on investment across systems and individual Diversion First components.
- Establishes interoperable data capacity to support the expansion and enhancement of diversion programs.
- Implements a data analytics and warehouse solution that helps the County:
 - ◆ Identify key service needs
 - ◆ Optimize resource allocation
 - ◆ Track progress toward program goals
- Replaces manual processes and connects multiple systems to:
 - ◆ Improve access to critical information
 - ◆ Streamline workflows
 - ◆ Increase staff efficiency
 - ◆ Enable timely, data-driven decision-making

Planned Goals and Activities for FY 2026

- Continued support and enhancement of Diversion First programs and services data.
- As several of Diversion First partners will be transitioning their electronic health systems and records management systems in 2025 and 2026, they will need to be incorporated into the Diversion First Data Warehouse.
- Additional interface products may be needed for maximum efficiency and effectiveness.
- Further development and enhancement of functionality based on new programming and evolving program needs and requirements.

IT-000047 SHERIFF'S OFFICE JAIL MANAGEMENT SYSTEM REPLACEMENT PROJECT

Project Description

The Jail Management System (JMS) project is a multi-phase initiative to replace the legacy Sheriff Inmate Management System (SIMS), which is approaching end-of-life. The new JMS will be a secure, scalable, high-availability solution aligned with Fairfax County IT standards, the Fairfax County Information Technology Security Policy (70.05), and Criminal Justice Information Services (CJIS) compliance requirements.

The system will support the comprehensive operational needs of managing approximately 1,200 inmates at the Fairfax County Adult Detention Center. Functionality will include inmate booking, release, classification, sentencing calculations, incident reporting, medical and behavioral health records, inmate property and finances, programs and services, visitation, and transportation. The system will also provide required reporting and analytics to meet compliance obligations with local, state, and federal agencies, including the Supreme Court of Virginia and the Virginia Compensation Board.

The JMS will integrate with critical internal and external systems such as electronic medical records, inmate accounting, commissary, inmate communications, scanning, mugshots, law enforcement Records Management Systems (RMS), GIS, and the Sheriff's incident-based reporting system. It will also connect to state and national systems including Active Directory, LIDS, NOVARIS, VCIN/NCIC, and VINE, as well as the Fairfax County Courts and the Magistrate's Office. The system will enable the automation of manual tasks, mobile access, automated alerts and notifications, and real-time visibility into inmate status.

Project Budget

The project received \$416,610 in funding through the FY 2025 Third Quarter Review, along with \$1,000,000 expected in FY 2025 carryover funding.

Alignment to Fairfax Countywide Strategic Plan and DIT Strategic Goals

- ✓ Fairfax Countywide Strategic Plan - Key Theme: **Innovation, Collaboration and Engagement**
- ✓ Fairfax Countywide Strategic Plan - Community Outcome Areas: **Effective and Efficient Government, Safety and Security**
- ✓ DIT Strategic Goal: **Digital Transformation, Cloud Computing**

Progress to Date

- ✓ A contract was awarded in November 2023 following two procurement efforts.
- ✓ Phase I (Project Initiation) was completed.

- ✓ The project has now entered Phase II (FIT/GAP Analysis).
- ✓ The Sheriff's Office is working closely with the vendor team using an agile development approach to support project execution and collaboration.

Return on Investment

- The new Jail Management System (JMS) will modernize inmate management by:
 - ♦ Eliminating redundant manual processes
 - ♦ Digitizing workflows
 - ♦ Providing real-time visibility into inmate operations
- Key benefits include:
 - ♦ Barcode based inmate tracking
 - ♦ Digital booking and release dashboards
 - ♦ Improved integration with state and local systems
 - ♦ Enhanced data security and disaster recovery
- System improvements will:
 - ♦ Increase operational efficiency
 - ♦ Streamline risk assessments
 - ♦ Automate alerts and notifications
 - ♦ Support mobile access for staff
- Reduces administrative burden and enhances accuracy, timeliness, and security in managing the inmate population and compliance reporting.

Planned Goals and Activities for FY 2026

- Continue agile development with vendor through sprint releases
- Complete Phase III (Development & UAT)
- Initiate and complete Phase IV (Data Migration)
- Begin Phase V (Interfaces with systems and agencies)
- Prepare for production implementation in early FY 2026.

IT-000063 JDRDC RESIDENTIAL CASE MANAGEMENT SYSTEM

Project Description

The project supports the replacement of a legacy application used in the Fairfax Juvenile Detention Center (JDC) facility to support intake and management of services provided to juveniles in residential detention and other court services programs. It provides court services staff with the tools to complete effective intake of juveniles, including tools that provide for the safety of the juvenile (medical, medicinal, dental, and mental health requirements, violence and self-violence prevention, food restrictions and allergies, etc.) the safety of other juveniles in care, and importantly the safety of the staff charged with caring for juveniles in detention. The system also serves as a case management system recording, educational services, court dates, and other information related to the juveniles stay in JDC or participation in JDC programs through their release and post

release supervision providing pre-dispositional, post-dispositional, and/or pre-placement detention of juveniles as ordered by the Juvenile Court. The replacement application will also support less secure facilities and programs and potentially provide functionality supporting supervised release services.

Project Budget

The project has adequate funds to complete ongoing and planned activities for the current fiscal year. No additional funds were requested for FY 2026.

Alignment to Fairfax Countywide Strategic Plan and DIT Strategic Goals

- ✓ Fairfax Countywide Strategic Plan - Key Theme: **Access, Innovation, Collaboration and Engagement**
- ✓ Fairfax Countywide Strategic Plan - Community Outcome Areas: **Effective and Efficient Government**
- ✓ DIT Strategic Goal: **Digital Transformation, Data Management and Business Intelligence**

Progress to Date

- ✓ While a contract has not yet been awarded, the evaluation process is progressing well, and a final selection is anticipated by Fall 2025.

Return on Investment

- The new case management system will improve operational and compliance efficiency for the JDRDC Residential Services Division.
- Enables comprehensive tracking of youth health, safety, and sentencing requirements, reducing manual processes and reporting errors.
- Improves data accessibility for staff and oversight agencies, supporting timely and informed decision-making.
- Ensures adherence to state and county regulations, mitigating legal and compliance risks.
- Long-term benefits include reduced administrative burden and improved service delivery outcomes for youth in care—delivering measurable value to both the County and the community.

Planned Goals and Activities for FY 2026

- The contract for the new case management system will be awarded and the 10-month schedule for the initial data migration, configuration and implementation will begin.

IT-000066 SHERIFF'S OFFICE ELECTRONIC HEALTH RECORD IMPLEMENTATION

Project Description

The Fairfax County Sheriff's Office is implementing a modern Electronic Health Record (EHR) system to replace its legacy platform and meet state mandates for maintaining inmate medical and behavioral health records. The new system will support comprehensive documentation of inmate care by both Sheriff's Office Medical staff and the Community Services Board (CSB), including demographics, medications, clinical notes, lab results, and vital signs. It will integrate with the Jail Management System (JMS), CSB, Health Department, and local hospitals to streamline data sharing, reduce manual entry errors, and improve continuity of care. This initiative will enhance inmate safety, improve clinician efficiency, and ensure secure, reliable access to critical medical information.

Project Budget

The project is expected to receive \$54,000 in funding as part of the FY 2025 Carryover Review to support the next phase of project.

Alignment to Fairfax Countywide Strategic Plan and DIT Strategic Goals

- ✓ Fairfax Countywide Strategic Plan - Key Theme: **Access, Innovation**
- ✓ Fairfax Countywide Strategic Plan - Community Outcome Areas: **Healthy Communities, Safety and Security**
- ✓ DIT Strategic Goal: **Cloud Computing**

Progress to Date

- ✓ The vendor is currently building the system customizations based on our requirements. Interfaces and data load are congruently being worked on. User Acceptance Testing will occur once the system is developed and released into our testing environment. User training will occur by early July. There are two additional interfaces that will be added after go-live.

Return on Investment

- Improves operational efficiency by reducing staff time spent on manual data entry, record retrieval, and intake processing, resulting in streamlined workflows and reduced staffing demands.
- Enhances the quality and continuity of medical and behavioral health care through better coordination between providers and timely identification of inmates due for preventative care.
- Increases accuracy and security of inmate health records by enabling electronic data transmission, improving reporting and analytics, and strengthening system integrity and backup capabilities.
- Supports more efficient billing and reconciliation processes while reducing delays and errors associated with manual handling of medical information.

Planned Goals and Activities for FY 2026

- The EHR project remains on track and is progressing smoothly, with go-live scheduled for early FY 2026 .

IT-000067 SHERIFF'S OFFICE RECORD MANAGEMENT SYSTEM IMPLEMENTATION*Project Description*

The Fairfax County Sheriff's Office is pursuing the implementation of a new Records Management System (RMS) to address the specific operational, compliance, and reporting needs of the Adult Detention Center. The new system will support functions such as jail incident tracking, inmate management, and regulatory reporting. This project will replace the previously considered solution, which did not meet the core requirements of a correctional facility environment. The new RMS will provide an integrated and efficient platform to improve service delivery, operational transparency, and data-driven decision-making.

Project Budget

The project received \$100,000 in initial funding as part of the FY 2025 Third Quarter Review. Additional funding will be requested following vendor selection and completion of the implementation planning phase.

Alignment to Fairfax Countywide Strategic Plan and DIT Strategic Goals

- ✓ Fairfax Countywide Strategic Plan - Key Theme: **Access, Innovation, Collaboration and Engagement**
- ✓ Fairfax Countywide Strategic Plan - Community Outcome Areas: **Effective and Efficient Government**
- ✓ DIT Strategic Goal: **Digital Transformation, Data Management and Business Intelligence**

Progress to Date

- ✓ While a contract has not yet been awarded, the evaluation process is progressing well, and a final selection is anticipated by Fall 2025. Stakeholder engagement and requirements gathering have been completed, and technical evaluation of potential vendors is underway.

Return on Investment

- A modern Records Management System (RMS) will streamline internal operations and reduce reliance on paper-based or fragmented tracking systems.
- Enhances data accuracy and improves the Sheriff's Office's ability to manage jail operations and meet local and state reporting requirements.
- Strengthens the agency's ability to respond effectively to incidents and maintain compliance.
- Long-term benefits include reduced administrative overhead, improved audit readiness, and more efficient, accountable operations that support public safety outcomes.

Planned Goals and Activities for FY 2026

- The Sheriff's Office plans to finalize contract award and initiate the implementation phase in FY 2026. Key activities will include project kickoff, detailed planning, data migration, system configuration, and user training. The goal is to achieve go-live within 10 to 12 months of project initiation, with phased rollout and system stabilization to follow.

IT-000068 POLICE DEPARTMENT REAL TIME CRIME CENTER SYSTEM

Project Description

The Fairfax County Police Department (FCPD) has launched the Real Time Crime Center (RTCC) System to serve as a centralized hub for collecting and utilizing data and technology to support crime-solving, enhance public and officer safety, and improve situational awareness during critical incidents. The RTCC consolidates information across multiple systems, many of which were previously siloed and difficult to access—into a single, actionable platform. The new system allows law enforcement to quickly disseminate real-time data to field officers, identify suspects, locate missing persons, and respond rapidly to life-threatening situations.

Since beginning operations in April 2024, the RTCC has supported over 7,000 events and demonstrated its effectiveness in identifying homicide suspects, solving complex cases, and significantly increasing officer safety. The current integration effort, supported through Fund 104, includes merging several camera systems and law enforcement databases into a single platform, with future phases focused on broader integration with County and school-based systems.

Project Budget

The project received \$312,000 in funding as part of the FY 2025 Third Quarter Review.

Alignment to Fairfax Countywide Strategic Plan and DIT Strategic Goals

- ✓ Fairfax Countywide Strategic Plan - Key Theme: **Access, Innovation, Collaboration and Engagement**
- ✓ Fairfax Countywide Strategic Plan - Community Outcome Areas: **Effective and Efficient Government; Safety and Security**
- ✓ DIT Strategic Goal: **Digital Transformation, Data Management and Business Intelligence**

Progress to Date

- ✓ The Real Time Crime Center (RTCC) became fully operational with live use of a new platform.
- ✓ Equipment and core technology have been delivered.
- ✓ The department is actively working to complete system integrations.
- ✓ Future integration phases will include collaboration with:
 - ◆ The business community
 - ◆ Homeowner associations
 - ◆ Other large-scale partners
- ✓ Initial conversations are underway with school security to incorporate school-based cameras into the system.

Return on Investment

- Integration of the new platform has delivered significant operational benefits, including:
 - ◆ Faster access to calls for service
 - ◆ Real-time officer location tracking
 - ◆ Live video feeds during critical incidents
- Enhanced situational awareness has supported:
 - ◆ Timely intervention in life-threatening situations
 - ◆ Assistance to individuals in mental health crises
 - ◆ Identification of wanted individuals
 - ◆ Secure and rapid sharing of critical information
- The Real Time Crime Center (RTCC) has improved overall efficiency and safety across law enforcement operations and enhanced collaboration between departments.

Planned Goals and Activities for FY 2026

- Continue installation of 60 core devices delivered by the vendor.
- Integrate Fairfax County Public School security cameras into the platform (pending funding availability).
- Integrate county-owned security cameras (pending funding availability).
- Expand engagement with private sector and community stakeholders for future integration opportunities.

IT-000070 DEMS SECURITY WORK ORDER REQUEST SYSTEM

Project Description

The Department of Emergency Management and Security (DEMS) is developing an online Security Work Order Request System to streamline how security-related service requests are submitted and managed across all Fairfax County departments. This system will serve both general county staff and County Security staff, allowing them to efficiently submit, receive, and track all security-related work orders.

The project includes the acquisition and configuration of a commercial SaaS-based software platform designed to support Crisis Management operations and Workflow System automation. The platform will ensure interoperability, scalability, and long-term operational readiness. Once fully implemented, this system will enhance countywide coordination and responsiveness to security service needs.

Project Budget

The project has adequate funds to complete ongoing and planned activities for the current fiscal year. No additional funds were requested for FY 2026.

Alignment to Fairfax Countywide Strategic Plan and DIT Strategic Goals

- ✓ Fairfax Countywide Strategic Plan - Key Theme: **Access, Innovation, Collaboration and Engagement**
- ✓ Fairfax Countywide Strategic Plan - Community Outcome Areas: **Effective and Efficient Government**
- ✓ DIT Strategic Goal: **Digital Transformation, Data Management and Business Intelligence**

Progress to Date

- ✓ Vendor selection completed
- ✓ Pre-kickoff readiness activities including procurement and technical reviews
- ✓ Project kickoff and planning for Crisis Management System Implementation module
- ✓ Development activities commenced for Crisis Management System Implementation module

Return on Investment

- The Security Work Order Request System will reduce administrative burden for both County Security staff and general county employees by streamlining the submission and management of security-related requests.
- Increases visibility and accessibility of available security services, enabling staff to more easily identify and request appropriate support.
- Helps uncover and fulfill unmet security needs that employees may not have previously known how to access.
- Department-level maintenance of the platform enhances operational efficiency and ensures long-term sustainability.
- Overall, the system delivers measurable time and cost savings through improved processes and service delivery.

Planned Goals and Activities for FY 2026

- Complete system development for the Crisis Management System Implementation module
- Initiate planning and development for the Workflow System module
- Complete all testing activities
- Target Go-Live by end of FY 2026

IT-000071 COURTS DIGITAL EVIDENCE MANAGEMENT SYSTEM

Project Description

The Courts Digital Evidence Management System aims to modernize and streamline the way legal professionals handle, store, and access digital evidence. As electronic data becomes increasingly central to legal proceedings, this solution will provide a secure, centralized, and user-friendly platform that enhances the efficiency, traceability, and integrity of digital evidence. The system will allow for comprehensive evidence lifecycle management—from submission and review to sharing and storage—supporting judicial transparency, faster case processing, and improved courtroom operations.

Project Budget

The project has adequate funds to complete ongoing and planned activities for the current fiscal year. No additional funds were requested for FY 2026.

Alignment to Fairfax Countywide Strategic Plan and DIT Strategic Goals

- ✓ Fairfax Countywide Strategic Plan - Key Theme: **Access, Innovation, Collaboration and Engagement**
- ✓ Fairfax Countywide Strategic Plan - Community Outcome Areas: **Effective and Efficient Government, Safety and Security**
- ✓ DIT Strategic Goal: **Digital Transformation, Data Management and Business Intelligence**

Progress to Date

- ✓ The Circuit Court has solicited quotes from three different vendors and is currently awaiting a final selection decision.

Return on Investment

- The Digital Evidence Management System will reduce the time and administrative burden of handling and retrieving physical evidence, improving overall efficiency.
- Generates significant time and cost savings for courts, law enforcement, and legal teams.
- Enhances case management and supports faster case resolutions.
- Ensures the integrity of digital evidence, minimizing the risk of tampering or data loss.
- Improves collaboration among legal professionals and modernizes court operations.
- Aligns the justice system with evolving technological standards, increasing resilience and responsiveness to the growing use of digital evidence.

Planned Goals and Activities for FY 2026

- Finalize procurement decision based on vendor quotes
- No additional budget allocation anticipated for FY 2026



IT-000074 SHERIFF'S OFFICE INMATE TRACKING SYSTEM

Project Description

To maintain compliance with accreditation standards and improve operational efficiency, the Fairfax County Sheriff's Office is implementing a modern electronic inmate tracking system. The solution will support real-time tracking of inmate movement, staff interactions, and officer rounds within the Adult Detention Center. This system is designed to enhance documentation and accountability, streamline facility operations, improve staff productivity, and promote overall safety within the correctional environment.

Project Budget

The project received \$300,000 in funding through the FY 2025 Third Quarter Review, with an additional \$179,305 provided through a FY 2025 Carryover bringing the total available budget to \$479,305 to support system acquisition, configuration, training, and implementation.

Alignment to Fairfax Countywide Strategic Plan and DIT Strategic Goals

- ✓ Fairfax Countywide Strategic Plan – Key Theme: **Innovation, Collaboration and Engagement**
- ✓ Community Outcome Areas: **Safety and Security; Effective and Efficient Government**
- ✓ DIT Strategic Goals: **Digital Transformation, Data Management and Business Intelligence**

Progress to Date

- ✓ Implementation discussions have been held with a proposed solution provider
- ✓ Multiple product demonstrations completed
- ✓ Review and finalization of solution proposals are underway
- ✓ Internal preparations include updates to standard operating procedures and process alignment

Return on Investment

- The electronic inmate tracking system will enhance documentation, auditing, and accountability, supporting compliance with accreditation and national correctional standards.
- Strengthened reporting capabilities help mitigate legal risk and reduce potential litigation costs.
- Enables real-time incident tracking to support proactive risk management.
- Increases operational efficiency by reducing reliance on manual documentation.
- Improves overall safety and transparency within the facility.

Planned Goals and Activities for FY 2026

- Finalize contract and initiate project implementation
- Complete system configuration and hardware installation
- Conduct quality assurance and staff training
- Launch the system and begin operational use
- Perform post-implementation review and make necessary adjustments



4.3 CORPORATE ENTERPRISE

2G70-020-000 INTERNET/INTRANET INITIATIVES PROJECT – E-GOVERNMENT

Project Description

This initiative supports the modernization and expansion of service delivery across government, and between government and the public, through the strategic use of information and communications technologies. A comprehensive, enterprise-wide approach ensures that a variety of business solutions are supported on a scalable, secure, and future-ready infrastructure. Digital government services are designed to provide seamless access to information and services—anytime, anywhere—enhancing long-term citizen engagement while improving internal efficiency. By automating routine interactions and streamlining digital workflows, staff are empowered to focus on higher-value, more complex tasks and specialized service needs. Internet and intranet platforms are strategically utilized to enable data driven decision-making and enhance the delivery of public services and programs. These efforts foster innovation, increase operational agility, and more responsive and effective government.

The vision for E-Government includes the delivery of services and information through cloud-based, multi-channel, open-source, and operating system-neutral platforms. This builds upon the existing digital architecture for both public websites and internal networks. Priorities include the research and adoption of emerging technologies, expansion of web and mobile applications, enhanced search and navigation capabilities, deeper integration with internal systems and public access points, and the strategic use of artificial intelligence, data analytics, and cloud-native infrastructure.

Project Budget

FY 2025 Third Quarter funding of \$1,000,000 continues support for this foundational program.

Alignment to Fairfax Countywide Strategic Plan and DIT Strategic Goals

- ✓ Fairfax Countywide Strategic Plan - Key Theme: **Innovation, Collaboration and Engagement**

- ✓ Fairfax Countywide Strategic Plan - Community Outcome Areas: **Effective and Efficient Government**
- ✓ DIT Strategic Goal: **Digital Transformation**, **Data Management and Business Intelligence**, **Cloud Computing**

Progress to Date

DIGITAL EXPERIENCE:

Fairfax County's public website, built on an open-source enterprise Web Content Management System (WCM) continues to evolve as a secure, scalable, and adaptable digital platform serving over 55 agencies through 90+ multi-sites. The County's award-winning website architecture is structured around user-centered topics rather than traditional agency silos—enhancing navigation, improving search engine optimization, and ensuring content is easily discoverable. The fully responsive design ensures a seamless experience across all mobile devices, meeting residents where they are. The county website has an average of 40,000 visitors a day, with a total of 8.9 million visitors over the last fiscal year.

In FY 2026, the program continues to align with the County's strategic plan for an efficient and effective government following DevSecOps practices and leveraging cloud-native infrastructure. Data-driven decision-making and leveraging AI solutions has led the program's continuous innovation efforts by providing equitable and accessible resident-centered services.

In FY 2025 the project continued its focus on:

- ✓ Successfully implementing a cloud-based tool that supports accessibility, readability, SEO, and ongoing website maintenance, to meet DOJ accessibility requirements and improve user access.
- ✓ Migrating deprecated field collections to paragraph types in preparation for upgrading the Web Content Management System from Drupal 8 to 10. The upgrade ensures compatibility, streamlines future platform enhancements and lays a foundation for scalability, usability and long-term maintainability.
- ✓ Introducing an online registration module within Web Content Management System, for county events, enabling residents to sign up, reserve spots, receive event notifications and manage their reservations.
- ✓ Continuously enhancing the public website to improve performance, optimize user experience, and increase public engagement through more accessible services.
- ✓ Launching Fairfax Web Metrics dashboards by leveraging existing Google Analytics integration on the county website, resulting in over 90 Power BI dashboards. These dashboards provide staff with actionable insights to support transparency and data-driven content decisions.
- ✓ On FairfaxNET, the county's intranet built on SharePoint Online, migrating over 650 Nintex Workflows for O365 to Nintex Automation Cloud (NAC) in response to Microsoft's upcoming end-of-support. This protects continuity of operations and maintains workflow efficiency across County departments.

SMARTPHONE NATIVE APP

Our smartphone app remains an asset, with over 2,000 downloads this fiscal year. To ensure ongoing security support, performance, a more consistent developer experience, compliance with the latest accessibility standards, long-term support, push notification enhancements and overall reliability of the mobile app, the app is being re-written in the current Microsoft .NET Xamarin app using the Microsoft .NET MAUI Framework.

SOCIAL OUTREACH

As part of the ongoing efforts to expand community engagement, Bluesky, an emerging microblogging social media, has been added to the portfolio of Fairfax County's social media channels which include Facebook, Instagram, Nextdoor, LinkedIn, X.com, Threads and YouTube. Over the last fiscal year, the public engaged about 6.6 million times with the county's social media channels with 115 million impressions.

Return on Investment

Fairfax County's E-Government Program delivers measurable value by aligning technology investments with the County's strategic goal of **Effective and Efficient Government**. Redefining Return on Investment (ROI) as **Return on Experience (ROE)**, the program focuses on citizen satisfaction, digital accessibility, and operational efficiency. This program exemplifies the County's commitment to continuous modernization, leveraging digital platforms to deliver accessible, flexible, and citizen-centric services. Mobile technologies enhance the reach and convenience of government services, allowing residents to interact with the County anytime, anywhere.

Key drivers of ROE include:

- Enterprise-level digital capabilities provide a robust foundation of information architecture, UI/UX design, application development frameworks, and cross-platform web infrastructure to support the delivery of modern digital services across the public website and intranet.
- Expansion of the Web Content Management System (WCM) has improved automated workflows, version control, indexing, and search capabilities, boosting efficiency, governance, and scalability across County departments.
- By integrating open data, analytics, and personalized engagement tools, the program enables transparent, citizen-responsive services and supports faster, more efficient application development through reusable digital components.
- Enhanced intranet platforms support digital transformation, staff collaboration, and automation—empowering employees to deploy services more rapidly and effectively.
- Advanced technologies such as artificial intelligence and machine learning are being embedded into digital platforms to improve decision-making, streamline workflows, and enhance both resident and staff experiences.

Planned Goals and Activities for FY 2026

In alignment with the County's strategic plan for delivering efficient and effective government services, the program will continue advancing digital modernization through:

- Enhancement of the AI-powered chatbot to incorporate generative AI capabilities and provide multilingual support.
- Adoption of DevSecOps practices and integrating secure, and scalable cloud infrastructure.
- Leveraging analytics and machine learning to continually refine digital services, drive engagement, and inform service delivery.
- Compliance with DOJ ruling that all digital content and applications meet or exceed WCAG2.1 AA Guidelines.
- Integration with home assistant devices, enabling more personalized, accessible, and convenient user interactions across multiple platforms.
- Elevate multilingual capabilities to ensure equitable and inclusive access to services across all digital platforms.

These efforts reinforce Fairfax County's commitment to a secure, inclusive, and future-ready digital government platform that meets the evolving needs of its community and workforce.

2G70-041-000 CUSTOMER RELATIONSHIP MANAGEMENT PROJECT

Project Description

Customer Relationship Management (CRM) is a foundational technology that supports the County's strategic goal of improving the quality, efficiency, and speed of responses to citizen requests/issues by integrating stovepipe applications, implementing on-line 24x7 access strategies, social media tools, automation, artificial Intelligence, and techniques to enhance the overall customer experience. This project supports the County's ability to manage service requests via a single user enterprise-wide interface tool supporting better integration of data across the enterprise. This project is a multi-year effort to both replace the legacy CRM applications and to continuously improve the way in which constituents interact with the County. This project supports using a contemporary low-code enterprise scale CRM platform that integrates with agencies' business applications and processes.

Project Budget

FY 2025 Third Quarter funding of \$647,400 a continues support for this key enterprise program.

Alignment to Fairfax Countywide Strategic Plan and DIT Strategic Goals

- ✓ Fairfax Countywide Strategic Plan - Key Theme: **Access, Collaboration and Engagement**
- ✓ Fairfax Countywide Strategic Plan - Community Outcome Areas: **Effective and Efficient Government**
- ✓ DIT Strategic Goal: **Digital Transformation, Cloud Computing, Data Management and Business Intelligence**

Progress to Date

- ✓ Completed Phase II of the Board of Supervisors' enhanced CRM solution, improving workflow in the Braddock District Supervisor's Office.
- ✓ Enhanced the Government Relations application to integrate with a new state API, including development of supporting workflows and processes.
- ✓ CRM Administration team provided subject matter expertise and conducted solution reviews for several vendor-developed CRM systems.
- ✓ Implemented vendor enhancements for the NCS Case Management solution.
- ✓ Partnered with a vendor to develop a CRM for the Department of Tax Administration, streamlining customer interactions across services.

Return on Investment

- This centralized enterprise application platform facilitates increased efficiencies as well as captures better data for ongoing analysis and improvement of business processes ultimately supporting better engagement with the public. The approach within this project leverages agile deployment so business requirements and constituent friendly features can be prioritized and deployed iteratively.
- Overall, the software platform leveraged in this project allows a constituent-focused case management operation where government is positioned to be proactive to citizen concerns.
- The project and platform supports integration and collaboration among various agencies and staff by providing knowledge of common issues for follow-up.

- Other returns on investment include furthering our data strategies, centralizing data, simplifying the user experience for both internal and external customers as well as consolidates the use of many different fragmented systems into one enterprise platform that can be customized to meet business area needs
- Additional long-term cost savings may be realized by reducing the number of similar software tools and by leveraging automation to free up staff to focus on providing improved customer service to the public.

Planned Goals and Activities for FY 2026

In FY 2026 there are several plans with the CRM Project

- Enhancements to the web entry page will be released for the Department of Procurement and Materials Management acquire application built on the enterprise CRM platform.
- The juvenile and domestic relations district court intake solution will move into a production state, enabling citizens, and regional police officers, and other governmental agencies to streamline and modernize the intake process for juveniles' cases into important programs like Alternative placement or Diversion First, enabling efficiencies for customers and the community.
- Plans to start development on digital transformation efforts with the Department of Management and budget to improve the budget Q & A process along with other internal tracking initiatives the agency performs

2G70-055-000 VOLUNTEER MANAGEMENT SYSTEM PROJECT

Project Description

This project provides a comprehensive solution for recruiting, scheduling, managing volunteers, and producing reports by operational unit to enhance the county's ability to work with the public and volunteers within Fairfax County. The information this solution provides allows data to be aggregated for providing reports across County agencies which enables more accurate tracking and managing volunteers. The solution also allows the ability to differentiate by operational units enabling a specificity in reporting that was not previously available in other systems. This system supports integration with legacy volunteer software products used by County agencies and partners and enables a platform for management of volunteers at the enterprise level. The system integrates all County agencies with volunteer programs and is available to the Board of Supervisor for recruitment of Boards, Authorities and Commissions (BAC) appointees and general volunteers. There are over 72,000 volunteers registered in the system and over 250 volunteer opportunities being advertised to the public. The project will continue to enhance and expand capabilities and ensure all County programs that need volunteers can use this solution and improve user experience while providing the county with meaningful data.

Project Budget

Additional funding is not required for FY 2026. The project has sufficient reserves to meet planned enhancements for FY 2026.

Alignment to Fairfax Countywide Strategic Plan and DIT Strategic Goals

- ✓ Fairfax Countywide Strategic Plan - Key Theme: **Access, Collaboration and Engagement**
- ✓ Fairfax Countywide Strategic Plan - Community Outcome Areas: **Effective and Efficient Government**
- ✓ DIT Strategic Goal: **Workforce Optimization**

Progress to Date

- ✓ In the initial years, the solution was established, and programs were successfully onboarded.

INFORMATION TECHNOLOGY PROJECTS

- ✓ In FY 2024, enhancements were implemented to expand data analytics capabilities, including the setup of a Secure File Transfer Protocol (SFTP) between the vendor and the County.
- ✓ The SFTP enabled efficient data transfers, providing the Department of Human Resources with access to key data for countywide metrics, volunteerism insights, and strategic analysis.
- ✓ In FY 2025, no new system enhancements were needed. Project funds support the ongoing expansion of the Volunteer Management System (VMS) and the implementation of known enhancements as required.

Return on Investment

- ✓ This project supports improved management of over 100 programs spread across multiple facilities in Fairfax County and facilitates enterprise growth of volunteer programs with a single software solution that improves efficiency, recruitment, management, placement, and scheduling.
- ✓ This project also aims for improved tracking and reporting of volunteer contributions and an easy-to-use point of entry for citizens interested in volunteering with Fairfax County.
- ✓ Additional objectives include developing common policies and data elements for the County's volunteer programs and streamlining the process of matching volunteer abilities, interests, and availability with County agency needs.
- ✓ With over one million County citizens and budget constraints, volunteers are an important component in the sustainability of County programs and services.

Planned Goals and Activities for FY 2026

- The Volunteer Management System (VMS) project will focus on maintaining and supporting the current platform while finalizing the contract rebid process. The team will continue to refine the system to ensure it meets evolving county needs and provides accurate data to support volunteer programs.
- In parallel, the project will evaluate opportunities for system expansion and potential collaboration with Fairfax County Public Schools and other non-VMS platforms, aiming to reduce redundancy and improve operational efficiency across the county.

2G70-069-000 TAX SYSTEM MODERNIZATION PROJECT

Project Description

The Tax Modernization Project is a multi-part, multi-year initiative aligned with Board of Supervisors priorities to improve taxpayer services, enhance operational efficiency, and support long-term fiscal sustainability. Originally launched in FY 2019 to replace outdated mainframe systems with a modern, in-house solution, the project has evolved to include broader improvements across tax-related platforms, with a focus on accessibility, digital transformation, and equity.

Key initiatives include deployment of public-facing payment kiosks, development of tax diversification strategies to reduce reliance on real estate tax, digitization of internal processes like tax relief, and continued enhancements to payment portals and legacy system integrations. These efforts are intended to deliver modern, user-friendly services to taxpayers while streamlining backend operations and enabling data-driven decision-making.

Project Budget

The project is expected to receive \$990,000 in funding as part of the FY 2025 Carryover Review to support the next phase of planned enhancements.

Alignment to Fairfax Countywide Strategic Plan and DIT Strategic Goals

- ✓ Fairfax Countywide Strategic Plan - Key Theme: **Access, Innovation, Collaboration and Engagement**
- ✓ Fairfax Countywide Strategic Plan - Community Outcome Areas: **Effective and Efficient Government**
- ✓ DIT Strategic Goal: **Digital Transformation, Data Management and Business Intelligence, Cloud Computing, Workforce Optimization**

Progress to Date

- ✓ **Kiosks:** On track for an early summer 2025 go-live. Final preparations are underway, including power infrastructure at two locations. Kiosks will offer 24/7 payment access for multiple tax types using cash, check, and credit/debit.
- ✓ **Tax Diversification:** In active development. Design, testing, and solution development are underway with a targeted go-live of January 1, 2026.
- ✓ **Digitization:** Work is ongoing to digitize the Tax Relief process using the County's document management platform. Additional areas in need of digitization are being identified and prioritized.
- ✓ Other active efforts:
 - ◆ Business Personal Property File and Pay system (in Statement of Work phase)
 - ◆ MyFairfax and ePay enhancements (including downloadable bills, communications preference tools, and expanded payment options)
 - ◆ Migration of smaller tax types—such as Transient Occupancy Tax, Schedule C, and Warrants in Debt—into the TABS framework for centralized management

Return on Investment

- Modernization efforts will improve customer engagement and expand self-service options.
- Kiosks will extend service hours and offer greater convenience for taxpayers.
- Tax diversification will help establish a more balanced County revenue structure.
- Digitization of key processes will reduce paper use, improve access to taxpayer records, and free up physical space.
- Overall improvements will enhance internal efficiency and taxpayer satisfaction.

Planned Goals and Activities for FY 2026

- Complete planned enhancements to TABS and related systems.
- Provide a modern, functional and efficient digital platform by deploying an “opt in” process for communication with taxpayers.
- Implement new tax types for next fiscal year.
- Execute online and backend updates to meet Code changes related to Transient Occupancy Tax and Short-term rental.
- Procure licenses associated with new phone/communications solution.

IT-000006 OFFICE OF ELECTIONS TECHNOLOGY PROJECT

Project Description

This project supports strategic enhancements to Fairfax County's election related technologies and works to identify and implement business and technical requirements for election specific hardware, management systems and applications. The

project also manages the acquisition and life cycle management of these systems. All project deliverables and services are designed to meet the operational, security and performance requirements of the County and to comply with Federal and State election laws and mandates. The primary objectives of this project are to identify and resolve election-specific technology gaps and implement technical solutions that consolidate business practices and increase public access to election information and services.

Project Budget

Additional funding is not required for FY 2026. The project has sufficient reserves to meet planned upgrades for FY 2026.

Alignment to Fairfax Countywide Strategic Plan and DIT Strategic Goals

- ✓ Fairfax Countywide Strategic Plan - Key Theme: **Access, Innovation, Collaboration and Engagement**
- ✓ Fairfax Countywide Strategic Plan - Community Outcome Areas: **Effective and Efficient Government**
- ✓ DIT Strategic Goal: **Digital Transformation, Workforce Optimization**

Progress to Date

- ✓ The office of Elections has replaced all their Ballot Scanners with new upgraded equipment. The Scanners utilized in precincts have been upgraded from a ds-200 model to a new ds-300 model. This new model is lighter, easier to maneuver, and has a faster processor and printer.
- ✓ Elections has also swapped out their high-speed scanners, ds-850s for ds-950s, for vote by mail processing to newer scanners that run quicker with less jams.
- ✓ The final set of equipment replacement is the touchscreen accessible equipment called the EV, and the electronic poll books which are getting replaced in July.

Return on Investment

- Ensures compliance with federal and state election mandates.
- Supports adherence to recommendations from national and local election commissions.
- Enhances the voting experience by providing fast, easy, and secure equipment at all Early Voting and Election Day precincts.
- Promotes public trust in the electoral process through modernized, reliable voting infrastructure.

Planned Goals and Activities for FY 2026

- **Electronic Poll Books** – The Office of Elections is completing the replacement of all electronic poll book devices, originally scheduled for early 2025. Delivery was delayed due to the release of updated hardware models, with full implementation and acceptance testing scheduled for early FY 2026. The new devices will be fully operational in advance of the November 2025 election.
- **Accessible Voting Equipment** – All accessible touch screen voting devices are being replaced as part of the County's voting system modernization. State certification was finalized in July 2025, allowing delivery and testing to proceed. Implementation is expected to be completed in early FY 2026.
- **Ballot Scanners** – Replacement of all ballot scanning equipment was successfully completed in FY 2025. The new scanners are fully compatible with the updated election management infrastructure and meet the most current federal standards.
- **Election Management System** – An updated election management platform was installed in FY 2025 to support the new voting equipment. In FY 2026, efforts will focus on staff training, operational readiness, and continued system integration to ensure secure and efficient election administration across all precincts.

IT-000016 BUDGET SOLUTIONS PROJECT

Project Description

Fairfax County Government (FCG) and Fairfax County Public Schools (FCPS) have partnered on a multi-year, joint initiative to implement a budget solution to accommodate the requirements of the end-to-end public sector budget formulation process, projections, reporting and program measures. The annual budget process is an ongoing cyclical process simultaneously looking at two fiscal years (current and future/budget preparation).

Fairfax County Government (FCG) and Fairfax County Public Schools (FCPS) have similar overall budgeting processes with distinct development calculation methodologies, timeframes, and reporting requirements, necessitating the maintenance of autonomy between FCG and FCPS. Business requirements for handling budget development and quarterly adjustments vary from year to year. A budget solution on a modern platform provides the necessary structure and flexibility to meet strategic and tactical requirements with the flexibility to adjust to evolving needs and opportunities.

Modern technology will support preparation of complex budget publications with rapid turnover that rely on consistent data presentation and formatting, in which data must be quickly verified and edited and published in a variety of formats including the web.

Project Budget

Additional funding, when required, will be requested at the appropriate time.

Alignment to Fairfax Countywide Strategic Plan and DIT Strategic Goals

- ✓ Fairfax Countywide Strategic Plan - Key Theme: **Collaboration and Engagement**
- ✓ Fairfax Countywide Strategic Plan - Community Outcome Areas: **Effective and Efficient Government**
- ✓ DIT Strategic Goal: **Digital Transformation, Data Management and Business Intelligence**

Progress to Date

- ✓ In FY 2025, focus shifted to expanding system capabilities, including development of a new enterprise grants database.
- ✓ The new grants database, scheduled to go live in early FY 2026, will replace the current Access database used for tracking awards and generating the grants package for the Third Quarter and Carryover reviews.
- ✓ Planning is underway to replace additional Access-based tools supporting position control, issue tracking, and process logs.
- ✓ Future phases will prioritize development of forecasting and projection tools, performance measurement tracking, position count tracking, and budget monitoring functionality.

Return on Investment

- Reduces workload on central budget staff by enabling department end users to access and manage budget data through role-based permissions.
- Integrates with key County systems (SAP, data warehouse), streamlining workflows and improving data accuracy.
- Enhances system security and control through user role administration and access management.
- Mitigates risk of system failure by implementing disaster recovery and backup protocols on a secure enterprise platform.

- Increases long-term sustainability with a scalable platform supported by in-house resources.
- Delivers ongoing cost-effective operational improvements through continuous enhancements and on-site maintenance.

Planned Goals and Activities for FY 2026

- Additional planning is underway to support the direct integration of the County's budget system with the enterprise financial system, replacing the current connection to the data warehouse. This will streamline data flow and improve the efficiency of budget development and reporting.
- Efforts are also focused on the replacement of legacy Access databases that support critical functions such as position control, issue tracking, and process logs, ensuring long-term sustainability and improved data integrity.
- Finally, work is progressing on the modernization of the budget book assembly and publication process. Planned improvements include automation to reduce manual tasks and enhancements to the final document to improve accessibility and usability for residents.

IT-000017 ENTERPRISE CONTENT SERVICES PROJECT

Project Description

Enterprise Content Services (ECSP) project is the County's approach to store, centralize, share documents and other data; this strategy includes the use of tools that enable the origination, creation, editing, management, review, publishing, search, retrieval, and applied use of information regardless of the initial source or format. ECSP is focused on improving business references, allowing the County's mobile workforce to deliver better customer service without limitations of location. Additionally, ECSP provides cost effective compliance with mandated retention guidelines and governance for data that must be preserved for specific periods of time. This project supports the strategic goals of reducing paper records, promotes efficient archival and retrieval of documents, facilitates public access and electronic workflow improvement initiatives in County agencies.

Project Budget

The project has adequate funds to complete ongoing and planned activities for the current fiscal year. No additional funds were requested for FY 2026.

Alignment to Fairfax Countywide Strategic Plan and DIT Strategic Goals

- ✓ Fairfax Countywide Strategic Plan - Key Theme: **Access, Innovation, Collaboration and Engagement**
- ✓ Fairfax Countywide Strategic Plan - Community Outcome Areas: **Effective and Efficient Government**
- ✓ DIT Strategic Goal: **Digital Transformation, Data Management and Business Intelligence**

Progress to Date

- ✓ Contract was awarded to multiple vendors for contemporary document management solutions. Business, technical requirements, analysis, stakeholders working sessions and phased implementation which began in FY 2016 continues across County agencies in FY 2026.
- ✓ Migration and decommission of legacy applications (Documentum) completed.
- ✓ Storage migration to cloud completed.

Return on Investment

- Provides robust document management and business process automation for storing and retrieving large volumes of records.
- Improves efficiency and productivity through workflow automation.
- Reduces reliance on paper records and physical storage space.
- Enhances data accessibility, retrieval speed, and security.
- Supports compliance with records management regulations, including FOIA.

Planned Goals and Activities for FY 2026

- Upgrade servers, SQL 2022, and OpenText products to enhance and improve performance, document organization and searchability.
- Implement scanning process with MDF to digitize DTA tax relief document, reducing physical storage needs.
- Review technical requirements and process to ensure compliance with regulatory requirements for the Archives team.
- Continue enhancing current implementation, provide training and support ECSP users

IT-000028 GEOSPATIAL INITIATIVES*Project Description*

GIS impacts a wide range of agency operations and county services. The Geospatial Initiatives project supports foundational GIS needs across Fairfax County through modernization, recurring data collection efforts, and innovation. FY 2025 initiatives included planimetric updates, aerial photography, 3D modeling, and agency training. System modernization continues with the deployment of cloud-hosted platforms and replacement of outdated hardware and software, ensuring resilience and scalability of GIS applications.

Project Budget

FY 2025 Third Quarter funding of \$1,290,000 continues support for this foundational program.

Alignment to Fairfax Countywide Strategic Plan and DIT Strategic Goals

- ✓ Fairfax Countywide Strategic Plan - Key Theme: **Access, Innovation, Collaboration and Engagement, Placemaking**
- ✓ Fairfax Countywide Strategic Plan - Community Outcome Areas: **Cultural and Recreational Opportunities, Effective and Efficient Government, Empower and Support for Residents Facing Vulnerabilities**
- ✓ DIT Strategic Goal: **Digital Transformation, Data Management and Business Intelligence, Cloud Computing, Workforce Optimization**

Progress to Date

- ✓ The GIS implementation spans enterprise and agency programs. Significant accomplishments in FY 2024–FY 2025 include:
- ✓ The Integrated Parcel Life Cycle (IPLS) demographics forecasting tool replacement project is underway and on track for completion by December 2025.
- ✓ The Board of Equalization application is on track for October 2025 completion.

- ✓ The county received a 3D model update of Central Business Districts and a county-wide model exceeding expectations, forming the foundation for the digital twin strategy
- ✓ FY 2025 aerial photography was completed and delivered in spring 2025, with enhanced refresh rates supporting revenue and planning initiatives.
- ✓ A cloud environment was deployed to support countywide migration to ArcGIS Pro, replacing deprecated desktop software.
- ✓ Training courses in modern web GIS technology were delivered to agency staff, improving adoption and enabling advanced capabilities.
- ✓ The LiDAR project was completed, with data delivered to national standards to support applications such as stormwater modeling and canopy analysis.
- ✓ New server resources were deployed to stabilize and scale the JADE public-facing application.
- ✓ A staging environment for SQL Server 2022 migration was implemented to modernize the enterprise geodatabase.
- ✓ The County negotiated a new enterprise GIS agreement with Esri, enhancing license flexibility and enterprise value.
- ✓ Multiple agency GIS portals and public applications (e.g., GEM) were upgraded to increase performance and capacity
- ✓ Dozens of new applications were developed to enhance transparency, public engagement, and operational efficiency.
- ✓ The Virtual Fairfax app was refreshed, and the Master Address Repository (MAR) was updated for reliability.

Return on Investment

GIS investments benefit both internal operations and public services. A modern system supports real-time decision-making, optimized resource deployment, and public transparency. Key ROI elements include:

- Improved **service delivery and planning** using location-based intelligence.
- Efficiencies gained through remote data access, reducing field inspections and staff travel.
- Critical datasets such as planimetric data, LiDAR, and imagery support zoning, emergency response, tax assessment, and environmental planning.
- Integration of GIS in emergency management, 911 operations, and regional coordination through the National Capital Region Geospatial Data Exchange.

GIS enables actionable insight and operational alignment across diverse functions, benefiting the entire community and County leadership.

Planned Goals and Activities for FY 2026

- Continue annual aerial photography acquisition
- Maintain yearly planimetric data update cycle
- Finalize modernization of legacy GIS systems and architecture
- Complete countywide transition to ArcGIS Pro by March 2026
- Deploy the new enterprise user model acquired in FY 2025 across departments
- Launch production of the Comprehensive Facilities Layer for internal and public use
- Complete and deploy the IPLS system in January 2025
- Expand training programs to strengthen GIS competency across the enterprise

IT-000040 TAX BUSINESS PROCESS ENHANCEMENT

Project Description

The Tax Business Process Enhancement Project, also known as the CRM Project, was established to implement a customer relationship management (CRM) system for the Department of Tax Administration (DTA). This initiative is designed to modernize and streamline tax-related communications and service delivery by enabling DTA to better track and manage taxpayer interactions throughout the full lifecycle of engagement. The solution will support DTA's customer service initiatives by improving transparency, communication, and internal workflow management.

Key business areas impacted by this project include:

- **Business Tax Section (BTS):** Conducts field investigations and audits of business establishments to determine compliance with business property and business license tax requirements.
- **Central Information Telephone Section (CIT):** Serves as the centralized customer service center, addressing inquiries related to personal property and real estate taxes.
- **Non-Tax Section (NTS):** Manages the collection of delinquent payments on behalf of multiple County agencies and programs.

Project Budget

Additional funding is not required for FY 2026. The project has sufficient reserves to meet planned enhancements for FY 2026.

Alignment to Fairfax Countywide Strategic Plan and DIT Strategic Goals

- ✓ Fairfax Countywide Strategic Plan - Key Theme: **Access, Innovation, Collaboration and Engagement**
- ✓ Fairfax Countywide Strategic Plan - Community Outcome Areas: **Effective and Efficient Government**
- ✓ DIT Strategic Goal: **Digital Transformation, Cloud Computing**

Progress to Date

- ✓ A vendor has been selected, and the statement of work is in development. The project is anticipated to launch upon completion of the procurement process. Phase one is expected to take approximately six months.
- ✓ This is a vendor-based implementation that has met many challenges, and now has a revised go live planned for early summer 2025.

Return on Investment

DTA has already experienced improved decision-making and business process efficiencies using CRM tools in its audit and targeted business outreach programs. The expanded CRM deployment is expected to yield similar benefits across additional revenue-generating and customer service processes, including:

- Management of new and delinquent business licenses and business personal property accounts
- Processing of amendments to filed returns
- Tracking and monitoring delinquent tax payment activities

Planned Goals and Activities for FY 2026

- In FY 2026, the project will focus on the support required post go-live of the primary CRM solution, and continued system development and optimization to enhance service delivery and operational efficiency across all DTA business units.

IT-000056 ENTERPRISE MODERNIZATION PROJECT

Project Description

Numerous agencies and business units across the County utilize legacy systems and access databases for vital business activities. This initiative will assist the Department of Information Technology (DIT) and its partner agencies in advancing the County's digital transformation efforts as well as promote a more effective and efficient government by modernizing these legacy systems. It aims to streamline, secure, and automate systems, improve collection methods, and enhance business technology for both widely used and smaller yet important business applications. The project's objectives encompass evaluating and documenting the needs of legacy systems, devising and implementing IT solutions for essential business functions, eliminating unsecured legacy systems and access databases. This project also ensures there are a baseline technology tools available to users to empower the business and IT groups in the agencies to rapidly meet the application requirements of smaller user groups or divisions, thus enabling the county's ability to support new programs and services while capturing and storing important program data.

Project Budget

FY 2025 Third Quarter funding of \$336,000 continues support for this enterprise modernization program.

Alignment to Fairfax Countywide Strategic Plan and DIT Strategic Goals

- ✓ Fairfax Countywide Strategic Plan - Key Theme: **Access, Innovation, Collaboration and Engagement**
- ✓ Fairfax Countywide Strategic Plan - Community Outcome Areas: **Effective and Efficient Government**
- ✓ DIT Strategic Goal: **Digital Transformation, Data Management and Business Intelligence, Cloud Computing**

Progress to Date

- ✓ This project focused on modernizing several legacy applications, to include several business applications for the Police Department, the major system for the Department of Vehicle Services (DVS) and several business systems for both Health and Human Services agencies and the Park Authority.
- ✓ The DVS application was migrated from an outdated on-premises system to a cloud hosted application for fleet asset management, providing simpler tracking and better data for reporting.
- ✓ Several Access databases within the police department were converted to enterprise class applications to include applications for the SWAT and Polygraph teams.
- ✓ Additionally, this project supported acquiring staff augmentation to develop applications using low-code development technology. These additional developers and staff have begun requirements analysis, application development, and data migration across several other business domains, to include the Fire and Rescue Department, the Department of Family Services (DFS) and the Reston Community Center. Within this fiscal year, several teams across DIT have been able to support modernization initiatives and more applications across the enterprise are slated to begin work in the new fiscal year.

Return on Investment

- Modernizes County business applications by migrating them to cloud-first, low-code technology for better maintainability and data security.
- Increases efficiency and effectiveness of internal business units across multiple service areas, including public safety, cultural, and recreational services.

- Supports the Countywide Strategic Plan by enabling data-informed decision-making through real-time operational analytics.
- Leverages County Cloud IT tools to improve business processes and service delivery.
- Enhances data security while reducing reliance on legacy systems.
- Frees up staff time through automation and streamlined workflows.
- Delivers ongoing improvements in service quality and operational performance.

Planned Goals and Activities for FY 2026

- In Fiscal Year 2026, a remaining access database needs to be converted to enterprise class applications, including those for the Health and Human Services agencies, a few applications for the Fire and Rescue Department, as well as applications for the Courts, and the Department of Public Works and Environmental Services (DPWES).
- Additionally, there are legacy systems on unsupported server versions that will need to be reviewed and updated. The project team will begin work to identify the applications on servers that need to be updated and begin scoping out the modernization work that needs to be completed, including applications on 2014 SQL servers and 2016 servers.





4.4 TECHNOLOGY INFRASTRUCTURE

2G70-018-000 ENTERPRISE IT ARCHITECTURE AND SUPPORT PROJECT

Project Description

This project supports the strategic infrastructure and expert services required for complex multi-phase enterprise-wide business transformation of IT systems for County general services, enterprise technology, security and infrastructure, and corporate systems including the County's ERP and related business systems. The goal is to realize optimal system performance and infrastructure environment efficiencies, and support system enhancement and open-government initiatives. This includes various product platforms, security, middleware, document management, and the web services for seamless performance between Fairfax County Government agencies and Fairfax County Public Schools environments. Additionally, the project provides on-going transformation support activities, development of business intelligence and reporting model repositories, system performance, system engineering, security access technology and knowledge transfer. The funding supports projected system integration and configuration services and includes various product platforms, security, portal, and web services enabling seamless system integration.

Project Budget

FY 2025 Third Quarter funding of \$1,600,000 supports services necessary for enterprise-wide business applications and infrastructure processes.

Alignment to Fairfax Countywide Strategic Plan and DIT Strategic Goals

- ✓ Fairfax Countywide Strategic Plan - Key Theme: **Access, Collaboration and Engagement**
- ✓ Fairfax Countywide Strategic Plan - Community Outcome Areas: **Effective and Efficient Government**
- ✓ DIT Strategic Goal: **Data Management and Business Intelligence**

Progress to Date

- ✓ Implemented a modern system landscape and server environment to support SAP ERP, portals, security, and third-party bolt-on products across all project phases.
- ✓ Established dedicated environments for development, testing, training, conversion, and full production.
- ✓ Ongoing infrastructure and expert support services will continue into FY 2026.
- ✓ Planned enhancements include HANA database migration, improved workflows and reporting, increased transparency, system performance optimization, updated security access technologies, and technical system refresh activities.

Return on Investment

- Aligns with County IT investment priorities to maintain a stable and secure IT architecture.
- Enables 24/7 system availability, supporting uninterrupted agency operations.
- Improves efficiency of system maintenance by expanding planning and execution windows with fewer resources.
- Enhances employee and manager productivity through modernized systems and streamlined processes.
- Supports improved system performance, reliability, and overall service availability.

Planned Goals and Activities for FY 2026

- Continued maintenance of SAP systems
- Enhancements including modifications stemming from union requirements
- Support for potential issues during stack upgrade
- Creation of SAP update roadmap.

2G70-036-000 REMOTE ACCESS PROJECT*Project Description*

This project supports enhanced and expanded capability of authorized County users to securely access the County's systems from remote locations or field service activities, telework, Continuity of Operations Plans (COOP), and emergency events such as pandemic outbreaks or natural and weather emergencies. This project established an enterprise-wide standardized remote access control methodology and architecture that provides a solution for employees and external system users, partners and County customers to authenticate their identity to gain access to systems and relevant data to conduct work. All user authentication management is based on policy and centrally managed allowing for comprehensive audit and reporting services.

Project Budget

Funding of \$200,000 was approved and loaded to the project as part of the County's FY 2025 Third Quarter Budget.

Alignment to Fairfax Countywide Strategic Plan and DIT Strategic Goals

- ✓ Fairfax Countywide Strategic Plan - Key Theme: **Access**
- ✓ Fairfax Countywide Strategic Plan - Community Outcome Areas: **Effective and Efficient Government**
- ✓ DIT Strategic Goal: **Digital Transformation**

Progress to Date

- ✓ Through this project, over 17,000+ users can access County systems as authorized, with over 17,000+ able to gain access simultaneously.
- ✓ Project activity is on-going to support, enhance and expand enterprise-wide remote access, which supports County Telework and Continuity of Operations (COOP) goals.

Return on Investment

- Offers a cost-effective solution to enhance County infrastructure for remote access.
- Supports a wide range of remote access devices used by County staff.
- Encourages telecommuting in alignment with regional goals and Board of Supervisors' priorities.
- Ensures staff can maintain operations during emergency events (e.g., snowstorms, hurricanes, pandemics).
- Increases workforce flexibility and continuity of government services.

Planned Goals and Activities for FY 2026

- Ongoing support and enhancements to the remote access platform will strengthen security and expand capabilities for users operating within the County environment.

2G70-052-000 CYBERSECURITY ENHANCEMENT INITIATIVE

Project Description

The Department of Information Technology establishes and enforces security standards and policies to protect the County's information and technology infrastructure. As new technologies such as artificial intelligence (AI), cloud computing, and the Internet of Things (IoT) continue to transform the digital landscape, the County must remain agile in adapting its cybersecurity approach to address these advancements and the corresponding evolution of cyber threats.

This project supports a proactive and adaptive cybersecurity strategy designed to safeguard the confidentiality, integrity, and availability of County systems and data in this dynamic environment. Key initiatives include upgrading and replacing critical security systems, incorporating advanced AI-driven threat detection tools, enhancing cloud security frameworks, and security automation. Through these investments, the County strengthens its ability to identify, prevent, and respond to increasingly sophisticated threats while maintaining compliance with regulatory requirements. By embracing these technologies and continuously enhancing our cybersecurity posture, this initiative ensures the resilience of essential public services and critical infrastructure as well as upholds stakeholder and constituent trust in an increasingly complex digital world.

Project Budget

Planned FY 2025 Carryover funding of \$650,000 will continue support for the County's Cybersecurity program.

Alignment to Fairfax Countywide Strategic Plan and DIT Strategic Goals

- ✓ Fairfax Countywide Strategic Plan - Key Theme: **Access**
- ✓ Fairfax Countywide Strategic Plan - Community Outcome Areas: **Effective and Efficient Government**
- ✓ DIT Strategic Goal: **Cybersecurity**

Progress to Date

- ✓ Focused on strengthening resilience, business continuity, and incident preparedness.
- ✓ Supports the County's transition to a hybrid multi-cloud infrastructure.
- ✓ Ensures secure and reliable availability of applications and services.
- ✓ Addresses the challenges of an increasingly complex and dynamic IT environment.

Return on Investment

- Positions cybersecurity as a strategic priority and core component of the County's enterprise architecture.
- Implements a multi-layered, defense-in-depth strategy to proactively mitigate risks and protect against evolving cyber threats.
- Integrates best practices, modern technologies, and strong governance across all information systems and platforms.
- Enhances resilience and ensures the secure, continuous operation of County services.
- Supports professional development for Information Security Office staff through training and cybersecurity conferences.
- Promotes ongoing alignment with industry standards, threat intelligence, and technological innovations.
- Strengthens preparedness for emerging risks associated with AI, machine learning, and other evolving technologies.
- Enables continuous monitoring, incident response, penetration testing, and proactive audits to safeguard County data and maintain regulatory compliance.

Planned Goals and Activities for FY 2026

- Continued support for cybersecurity initiatives across County agencies.

IT-000034 ENTERPRISE DATA ANALYTICS AND BUSINESS INTELLIGENCE PROJECT

Project Description

The data analytics and business intelligence project comprehensively advances the County's strategic goal of enhancing evidence-based decision-making using data to support the enterprise. This initiative ensures the efficient and effective use of resources (time, money, and personnel), through enabling use of analytics and artificial intelligence throughout the County. This project aligns with the overarching objectives of the Countywide Strategic Plan, and enables county staff, agencies, and programs, to leverage cutting-edge technological solutions for robust analytics. By closely aligning to the key drivers of the strategic plan, which emphasize data-driven insights, this project also supports the establishment of a modern data infrastructure across the enterprise. Overall, through multiple phases of this project, this project significantly enhance the County's capacity to achieve improved community outcomes and accurately measure the impacts of its strategic efforts.

Project Budget

FY 2025 Third Quarter funding of \$750,000 continues to support this key enterprise program.

Alignment to Fairfax Countywide Strategic Plan and DIT Strategic Goals

- ✓ Fairfax Countywide Strategic Plan - Key Theme: **Access, Innovation**
- ✓ Fairfax Countywide Strategic Plan - Community Outcome Areas: **Effective and Efficient Government**

INFORMATION TECHNOLOGY PROJECTS

- ✓ DIT Strategic Goal: **Data Management and Business Intelligence**, **Cloud Computing**

Progress to Date

- ✓ In FY 2025, advancements were made by establishing several more cloud-based data lakes in continued effort to modernize our data estate. Initial works with both the Park authority and the Office of Elections was started to enable the business to better work with their data and perform important analyses. Additional work has started with the County wide office of Data Analytics, led out of the Department of Management and Budget to better track meta data and data associated with the strategic planning process and dashboards.
- ✓ Additionally in FY 2025 work continued towards setting up the enterprise for use of large language models and other AI technologies to support both operations and analysis of data.
- ✓ In FY2025 a Proof of Concept of a cloud data platform was completed.

Return on Investment

- Establishes a modern, cloud-first data estate to integrate siloed systems and create a single source of authoritative data.
- Supports the County's Strategic Plan through innovative technology, infrastructure, and predictive analytics capabilities.
- Enhances data accessibility, accuracy, and timeliness across multiple domains for improved decision-making.
- Enables proactive and effective service delivery through integrated analysis and standardized analytics tools.
- Reduces agency data silos by connecting disparate systems on a unified analytics platform.
- Increases enterprise-wide data literacy, empowering staff to better interpret and act on data.
- Introduces AI tools to accelerate program-level insights and enhance public service delivery.

Planned Goals and Activities for FY 2026

- In FY 2026, the project will continue to advance the County's data modernization efforts through several key initiatives. The cloud data estate will be further expanded by enhancing the artificial intelligence (AI) architecture and enabling API management across multiple AI tools to ensure scalable and secure integration.
- Efforts will also focus on broadening the use of data analytics across more County agencies. This includes supporting the development of operational analytic domains, which will contribute to the Countywide data lakehouse framework. These domains will leverage aggregated and identified datasets to generate actionable insights aligned with the County's Strategic Plan.
- Additionally, following a successful proof of concept, the client identity matching analytics project will enter phase II. This next phase will focus on expanding the matching capabilities and integrating the solution into broader enterprise data strategies.

IT-000044 HANA FIORI MOBILE PROJECT

Project Description

This project supports migration to HANA SAP database for SAP applications and deployment of Fiori Mobility for frequently used SAP functions. HANA is an in-memory database software for SAP applications and is required for SAP S Series upgrades, priority patches and processing high speed transactions and analytics. Fiori Mobility is a set of applications for frequently used SAP functions such as workflow approvals, information inquiries, and various self-service tasks for desktop, tablets, and smart phones. SAP Fiori will provide role-based, user experience across commonly used SAP function across desktop, tablets, and smart phones.

Project Budget

Third quarter funding of \$800,000 continues support of this project.

Alignment to Fairfax Countywide Strategic Plan and DIT Strategic Goals

- ✓ Fairfax Countywide Strategic Plan - Key Theme: **Access, Innovation**
- ✓ Fairfax Countywide Strategic Plan - Community Outcome Areas: **Effective and Efficient Government**
- ✓ DIT Strategic Goal: **Data Management and Business Intelligence**

Progress to Date

- ✓ The licenses were procured, a detailed plan for deployment was developed and implementation was complete as planned in February 2023.
- ✓ Fiori project is planned and under execution. It is expected to be completed in FY 2026.

Return on Investment

- Transforms enterprise functions across finance, supply chain, and customer service with real-time transaction, analysis, and prediction capabilities.
- SAP HANA delivers high-speed data access through in-memory, column-based architecture, reducing data duplication and memory use.
- Enables faster data processing, improved system performance, and real-time insights.
- Required foundation for future SAP upgrades and patches, ensuring long-term system viability.
- Fiori Mobility enhances user experience with intuitive, role-based applications for workflow approvals, data inquiries, and self-service.
- Supports both desktop and mobile access, increasing flexibility and productivity for County staff.
- Provides a scalable, configurable interface that improves accessibility and usability across SAP functions.

Planned Goals and Activities for FY 2026

- Complete planned scope development and implementation activities.

IT-000045 LOADRUNNER PROJECT*Project Description*

This project supports LoadRunner implementation, a software testing tool used to test applications that measures system behavior and performance under load for faster and enhanced testing to accelerate testing and development, reduce slowdowns and gain a better understanding of performance issues.

LoadRunner can simulate numerous users concurrently using application software, recording, and later analyzing the performance of key components of the application. Accelerating and enhancing application testing helps improve and maintain high software performance and deliver on business performance improvements.

Project Budget

Additional funding, when required, will be requested at the appropriate time.

Alignment to Fairfax Countywide Strategic Plan and DIT Strategic Goals

- ✓ Fairfax Countywide Strategic Plan - Key Theme: **Access, Innovation**
- ✓ Fairfax Countywide Strategic Plan - Community Outcome Areas: **Effective and Efficient Government**
- ✓ DIT Strategic Goal: **Data Management and Business Intelligence**

Progress to Date

- ✓ Testing software as a service will be used on an as needed basis.
- ✓ This project also supports SAP Landscape Management (LAMA) which replaces the existing monitoring application for SAP Systems at substantial cost savings.

Return on Investment

- Validates system performance and simulates workloads to benchmark SAP HANA deployments.
- Shortens testing and development cycles, reducing bottlenecks and costly production defects.
- Enables detailed analysis of performance issues in enterprise applications.
- Reproduces real-world business processes through customizable scripts that reflect actual user behavior.
- SAP LAMA automates repetitive administrative tasks, increasing operational efficiency.
- Supports tailored process automation aligned with specific business needs.

Planned Goals and Activities for FY 2026

- Execute planned and ad-hoc testing and related activities during the fiscal year.

IT-000048 DIGITAL ARCHIVES PROJECT

Project Description

The Digital Archives Project aims to implement a comprehensive records lifecycle management system within the OpenText Content Server to ensure the efficient, compliant, and secure management of records from creation to final disposition. This initiative supports Countywide goals for digital transformation and ensures alignment with organizational policies and regulatory mandates, including compliance with the Virginia Public Records Act (VPRA) and the Library of Virginia (LVA) retention schedule. The system will enable County agencies to manage inactive digital and physical records centrally, allowing for compliant long-term retention, timely disposal, or digital preservation in the County's archives.

Project Budget

The project has sufficient funding to support current planned activities. Additional funding will be requested as needed to support future phases.

Alignment to Fairfax Countywide Strategic Plan and DIT Strategic Goals

- ✓ Fairfax Countywide Strategic Plan - Key Theme: Access, Innovation, Collaboration and Engagement.
- ✓ Fairfax Countywide Strategic Plan - Community Outcome Areas: Effective and Efficient Government
- ✓ DIT Strategic Goal: **Digital Transformation, Data Management and Business Intelligence**

Progress to Date

- ✓ Successfully upgraded from TRIM 9.3 to version 24.4 of Enterprise Content Manager.
- ✓ Completed migration from Oracle to a SQL-based architecture for improved scalability and performance.
- ✓ Upgrade enhances functionality to support enterprise-wide records management requirements.
- ✓ Archives staff, DIT stakeholders, and the vendor are collaboratively designing, developing, testing, and deploying records management functionality within the new OpenText environment.

Return on Investment

- Establishes strong governance over digital content through a comprehensive Records Lifecycle Management System.
- Ensures compliance with legal and regulatory requirements, including VPRA and LVA retention and disposition schedules.
- Improves operational efficiency by streamlining records management processes.
- Mitigates compliance risks associated with improper retention or disposal of records.
- Supports long-term digital preservation for historical and research purposes.

Planned Goals and Activities for FY 2026

- Design, architecture, and configuration of the OpenText Content Server to support enterprise records management needs
- Conversion of paper records to digital format through scanning and ingestion into the content management system
- Archiving content from legacy OpenText products and environments to consolidate and streamline the County's digital records infrastructure





4.5 HEALTH AND HUMAN SERVICES

2G70-037-000 CHILD CARE TECHNOLOGY PROJECT

Project Description

The Childcare Management System (CCMS) for the Office for Children (OFC), now renamed to Early Childhood Programs and Services (ECPS), in the Department of Neighborhood and Community Services (NCS) determines client eligibility, tracks child enrollments, and processes approximately \$1.5 million per month in provider payments for the Childcare Assistance Program and Referral Program. This project will develop and implement a Childcare Management System providing seamless integration of services with the Virginia Department of Social Services' (VDSS) automated childcare system and with the Virginia Childcare Resource and Referral Network (VACCRRN). This project will also align reporting strategy with County and state data, reduce redundant data entry, improve operational effectiveness and productivity, enhance web self-service for the childcare community, and bring OFC technology in compliance with County standards and requirements.

Project Budget

The project has sufficient budget for the current phases. Additional funding, when required, will be requested at the appropriate time.

Alignment to Fairfax Countywide Strategic Plan and DIT Strategic Goals

- ✓ Fairfax Countywide Strategic Plan - Key Theme: **Access, Collaboration and Engagement**
- ✓ Fairfax Countywide Strategic Plan - Community Outcome Areas: **Effective and Efficient Government**
- ✓ DIT Strategic Goal: **Digital Transformation, Data Management and Business Intelligence**

Progress to Date

- ✓ Made significant progress in implementing the Early Learning Management System (ELMS) module in FY 2025.

- ✓ ELMS supports registration, course management, attendance, grading, assignments, and discussions.
- ✓ Enables tracking, reporting, and data aggregation for adult education sessions across multiple OFC programs.
- ✓ Enhances educators' ability to meet development requirements.
- ✓ Improves overall program management and oversight.

Return on Investment

- Provides a stable, modernized application to support the Office for Children's core business functions.
- Improves processing efficiency through seamless integration with VDSS and VACCRRN systems.
- Enhances data accessibility and remote functionality through web-based platform migration.
- Eliminates many manual administrative tasks and enables customers to manage data online.
- Enhances childcare search capabilities through integration with County GIS.
- Supports processing and management of over 1,939 home childcare facility permits and state licenses.
- Connects families with providers via the Childcare Resource and Referral System.
- Tracks market rates and interfaces with the County's financial management system for streamlined operations.

Planned Goals and Activities for FY 2026

- Complete implementation and go-live of the Early Learning Management System module for registration, course management, tracking, reporting, and data aggregation/analysis of adult education sessions across multiple OFC programs.
- Integrate with DocuSign to capture secure electronic signatures, enhancing workflow efficiency and reducing manual paperwork for CCAR program.

Additional activities planned include:

- Develop a module to capture family inquiries about the availability of childcare services including Head Start, SAAC, and childcare subsidy. This will include tracking referrals to childcare programs prior to the family applying for childcare assistance, and linking childcare assistance inquiries to the online Childcare Search function on the County website.
- Develop an application checklist workflow in CCMS for Virginia State applications to ensure seamless processing for clients when childcare funding changes from the State to local funding.
- Develop a quality control workflow to permit randomized application review.
- CCAR Application Tracking Report.
- Improve CCMS Provider Access on Mobile Devices.
- Improve CCMS system performance
- Improve CCMS business processes flow

IT-000025 INTEGRATED HUMAN SERVICES TECHNOLOGY PROJECT

Project Description

Within the Health and Human Services (HHS) system, clients, individuals, and families are often assessed with multiple needs spanning multiple service programs. The data collected within the Health and Human Services programs help develop policies

which shape future County action. This project plans to develop a comprehensive view of clients and their needs; deliver a scalable set of properly coordinated services, improve service quality with accurate and timely data, and deploy and maintain cost-effective IT assets and services.

Project Budget

The project has adequate funds to complete ongoing and planned activities for the current fiscal year. No additional funds were requested for FY 2026.

Alignment to Fairfax Countywide Strategic Plan and DIT Strategic Goals

- ✓ Fairfax Countywide Strategic Plan - Key Theme: **Access, Innovation, Collaboration and Engagement**
- ✓ Fairfax Countywide Strategic Plan - Community Outcome Areas: **Effective and Efficient Government**
- ✓ DIT Strategic Goal: **Digital Transformation, Data Management and Business Intelligence**

Progress to Date

- ✓ The first phase of the Health and Human Services Integrated Multifunctional System (HHS-IMS), including data migration from the legacy Harmony system, successfully went live on July 8, 2024. This initial rollout included key functionalities such as Inquiry, Referral, Case Management, and Accounts Receivable.
- ✓ Throughout this fiscal year, the HHS-IMS project has continued to advance, incorporating new enhancements to meet state and local requirements. These enhancements include capabilities for
 - ◆ Monthly Title IV-E and Children's Services Act (CSA) expenditure reporting,
 - ◆ Function to replace the SMART system's CSA Accounts Receivable module,
 - ◆ Functionality to replace MarkLogic CSA Provider Directory and CSA-related features from the legacy CRTS application.
 - ◆ Allowing Public Assistance and Employment Services (PAES) to make bi-annual contract rate changes mandated by VDSS requirements to pay local benefits
- ✓ The Department of Procurement and Material Management has already begun entering FY26 CSA Providers into HHS-IMS.
- ✓ With this progress, the CSA Provider components in both CRTS and the MarkLogic Provider Directory are scheduled for decommissioning by October 2025.

Return on Investment

- Enables integration of fragmented data across Health and Human Services (HHS) programs.
- Supports both mobile and community-based workforces, improving service delivery flexibility.
- Facilitates data analysis across programs to identify trends, gaps, and opportunities for coordinated care.
- Allows multiple programs to collaborate and view clients holistically.
- Improves ability to tailor services to individual client needs.
- Enhances early identification of at-risk individuals, enabling timely interventions.
- Strengthens overall client outcomes through more informed, connected, and proactive service delivery.

Planned Goals and Activities for FY 2026

- The complete implementation and go-live of the HHS-IMS Provider Portal and Data Retention components are key milestones of the project.

- Phase II, which includes Release 1 (currently pending) and Release 2 (with scope to be determined), will represent the full build-out of the HHS-IMS product. This phase is focused on addressing critical system requirements and delivering targeted enhancements that support and improve the evolving business needs of the Department of Family Services (DFS).

IT-000027 HEALTH AND HUMAN SERVICES INTEGRATED ELECTRONIC HEALTH RECORDS PROJECT

Project Description

This project provides a scalable, enterprise-wide IT solution to support health care service delivery and health-related information management across the Fairfax County Health Department and other County human services agencies. The Electronic Health Record (EHR) system enables integrated service delivery by supporting clinical documentation, encounter tracking, practice management, workflow and workload optimization, and revenue cycle operations. This includes registration, insurance/payer information, invoicing and billing, and cost accounting functionalities. The system aligns with the County's data governance and integrated analytics frameworks to support robust public health analytics.

Project Budget

No additional funds were requested for FY 2026.

Alignment to Fairfax Countywide Strategic Plan and DIT Strategic Goals

- ✓ Fairfax Countywide Strategic Plan - Key Theme: **Access, Innovation**
- ✓ Fairfax Countywide Strategic Plan - Community Outcome Areas: **Effective and Efficient Government**
- ✓ DIT Strategic Goal: **Digital Transformation, Data Management and Business Intelligence, Cloud Computing**

Progress to Date

- ✓ EHR System:
 - ◆ Contract awarded in FY 2021; project planning, requirements gathering, data mapping, and workflow design completed.
 - ◆ Phase 1 launched in April 2023, transitioning clinical operations from paper-based and legacy systems to the EHR platform.
 - ◆ The system now supports a single health record for clinical documentation, enhances clinical reporting and analytics, and streamlines operational processes.
- ✓ EpiFIND – Electronic Disease Surveillance System:
 - ◆ Phase 1 of 3 completed, supporting investigations for 10 communicable disease types.
 - ◆ Initiated Phase 2, expanding support to 30 additional communicable diseases.

Return on Investment

- Improves billing accuracy and enhances provider productivity through streamlined clinical documentation and workflows.
- Ensures compliance with local, state, and federal health regulations.
- Enables better data collection and analytics to support outcome-based decision making.
- Replaces paper-based records with digitized documentation, improving retention and audit readiness.

- EpiFIND centralizes disease surveillance, increasing the efficiency of communicable disease investigations and contact tracing.
- Strengthens local-to-state public health reporting and supports coordinated response efforts.
- Establishes a scalable platform to support future public health needs and emergencies.

Planned Goals and Activities for FY 2026

- EHR:
 - ♦ Re-evaluate scope and requirements for major enhancements:
 1. Patient Portal
 2. Security Enhancements
 3. Single Sign-On Integration
 - ♦ Improve clinical processes:
 1. Patient Encounter Documentation
 2. Clinical Reporting Enhancements
- EpiFIND:
 - ♦ Complete Phase 2 and launch Phase 3 to support vaccine-preventable diseases and outbreak management.

IT-000050 DEPARTMENT OF FAMILY SERVICES DOMESTIC/SEXUAL VIOLENCE CLIENT DATA MANAGEMENT SYSTEM PROJECT

Project Description

The Department of Family Services Domestic/Sexual Violence (DSV) Client Data Management System project will support effective and efficient service delivery to individuals and families impacted by interpersonal violence who seek clinical services. A Client Data Management System is planned for clinical services provided to victims of domestic and sexual violence, stalking, and human trafficking to improve compliance with federal privacy mandates in the Violence Against Women ACT (VAWA) related to security, encryption, privacy, and retention of client records with the victims' personally identifying information. Inefficiencies in the current system leads to significant additional time for clinicians and quality assurance staff to properly document, record, store, report, and analyze client level data and interactions. The planned new system will automatically upload data to the required state system and eliminate dual data entry.

Project Budget

The project has adequate funds to complete ongoing and planned activities for the current fiscal year. No additional funds were requested for FY 2026.

Alignment to Fairfax Countywide Strategic Plan and DIT Strategic Goals

- ✓ Fairfax Countywide Strategic Plan - Key Theme: **Access, Innovation**
- ✓ Fairfax Countywide Strategic Plan - Community Outcome Areas: **Effective and Efficient Government**
- ✓ DIT Strategic Goal: **Digital Transformation**

Progress to Date

- ✓ The project team has documented high-level requirements and identified resources to start work. The detailed requirements analysis was completed in January 2024.
- ✓ In Spring 2025, DFS worked to refine requirements and is positioned to request for additional funding and release a new RFP to solicit proposals.

Return on Investment

- Generates staff time savings by streamlining data entry and documentation procedures.
- Enables staff to serve more clients or deliver higher-quality services.
- Enhances service delivery through built-in workflows and improved client interaction tools.
- Supports clinicians in managing caseloads and tracking client-level outcomes more effectively.
- Improves compliance with the Violence Against Women Act (VAWA).
- Help ensure long-term eligibility for approximately \$1.7 million in annual federal funding, representing 36% of DSVS's \$4.7 million budget.

Planned Goals and Activities for FY 2026

- In FY 2026, the project team will build on the planning and market research conducted in the prior year. The team has identified anticipated funding needs based on expected vendor costs associated with system procurement, configuration, and implementation. A request for additional funding will be submitted in alignment with projected expenses outlined in response to the forthcoming RFP. Upon securing funding, the project will move forward with formal procurement, vendor selection, and initial implementation activities, including system configuration, data migration planning, and stakeholder engagement.

IT-000052 HOUSING COMMUNITY DEVELOPMENT DIGITIZATION PROJECT*Project Description*

This multiphase project will improve Housing and Community Development's (HCD) document digitization efforts and augment the Housing Management and Financial programs including all HCD business/program areas. It will improve efficiency, security, retention, and proper access to HCD documents and create automated archives for documents that are critical and must be kept on site. HCD is seeking a system and supporting IT hardware that not only transforms the files in an electronic format but also allows for manageable access to those files in a logical manner. HCD's goals are to support various partners and government agencies that have different mandates regarding length of time a document must be kept and the types of documents to keep including legal and financial records, real estate finance/loans, debt and financing documents, tenant/customer files, and design/development/construction records.

Project Budget

The project has adequate funds to complete ongoing and planned activities for the current fiscal year. No additional funds were requested for FY 2026.

Alignment to Fairfax Countywide Strategic Plan and DIT Strategic Goals

- ✓ Fairfax Countywide Strategic Plan - Key Theme: **Access, Innovation**



- ✓ Fairfax Countywide Strategic Plan - Community Outcome Areas: **Effective and Efficient Government**
- ✓ DIT Strategic Goal: **Digital Transformation, Data Management and Business Intelligence**

Progress to Date

- ✓ The transition from paper to the Department of Housing and Community Development's (DHCD's) Electronic Data Management System (EDMS) continues to support the department's advancement in digital operations.
- ✓ Efficiency is significantly enhanced through the automation of workflows. Custom alerts keep relevant HCD team members informed during document processing, ensuring prompt action and minimizing delays inherent in manual operations and processing applications like recertifications, move-ins, inspections, and more.
- ✓ Building audit reports pertaining to access controls will assist in safeguarding information, while tracking document creation and removal interactions provides a clear audit trail.
- ✓ The addition of the Finance and Homeownership divisions will further unify our processes across the board. For Finance, this means enhanced document tracking, archival, and simplified audits. For homeownership, it translates to expedited access to essential documents, efficient mortgage processing, and faster service delivery to our potential residents.

Return on Investment

- Addresses a critical need for digitizing HCD paper records to meet legal, audit, and federal retention requirements.
- Reduces physical storage challenges across remote sites and application-service centers.
- Improves accessibility and retrieval of critical documents, particularly during federal and annual audits.
- Protects irreplaceable legal records such as contracts, development plans, tenant files, and loan documents from loss or damage.
- Mitigates risks associated with handling and transferring unique paper documents, especially during FOIA requests and court proceedings.
- Increases operational efficiency by eliminating manual filing and document retrieval—currently consuming an estimated 10% of staff time.
- Enhances overall document security, compliance, and organizational resilience.

Planned Goals and Activities for FY 2026

- Custom alerts keep relevant HCD team members informed during document processing, ensuring prompt action and minimizing delays inherent in manual operations and processing applications like recertifications, move-ins, inspections, and more.
- The addition of the Finance and Homeownership divisions will further unify our processes across the board. For Finance, this means enhanced document tracking, archival, and simplified audits. For homeownership, it translates to expedited access to essential documents, efficient mortgage processing, and faster service delivery to our potential residents. Building audit reports pertaining to access controls will assist in safeguarding information, while tracking document creation and removal interactions provides a clear audit trail.
- The addition of the Finance and Homeownership divisions will further unify our processes across the board. For Finance, this means enhanced document tracking, archival, and simplified audits. For homeownership, it translates to expedited access to essential documents, efficient mortgage processing, and faster service delivery to our potential residents.

IT-000062 CSB ELECTRONIC HEALTH RECORD IMPLEMENTATION

Project Description

Implementation of a state-of-the-art Electronic Health Records (EHR) system to continue to document client's health electronically. This transition to a new EHR will include approximately 13 integration/interfaces as well as electronic prescribing and an electronic Medication Administration Record (eMAR). The new system will ensure CSB will be able to continue to provide reporting capabilities including the State Performance Contract while providing safe quality patient care

Project Budget

The project has adequate funds to complete ongoing and planned activities for the current fiscal year. No additional funds were requested for FY 2026.

Alignment to Fairfax Countywide Strategic Plan and DIT Strategic Goals

- ✓ Fairfax Countywide Strategic Plan - Key Theme: **Access, Innovation, Collaboration and Engagement**
- ✓ Fairfax Countywide Strategic Plan - Community Outcome Areas: **Effective and Efficient Government, Healthy Communities, Support for Residents Facing Vulnerabilities**
- ✓ DIT Strategic Goal: **Digital Transformation, Data Management and Business Intelligence, Cloud Computing**

Progress to Date

- ✓ Project is in planning phase
- ✓ Completion of BH discovery sessions

Return on Investment

- Increases revenue collection through improved coding and documentation accuracy.
- Eliminates dual documentation, reducing staff workload and minimizing errors.
- Introduces a client-facing portal for electronic signatures, streamlining intake and accelerating service delivery.
- Reduces administrative overhead by digitizing client interactions and forms.
- Integrates AI tools to support real-time documentation and coding assistance.

INFORMATION TECHNOLOGY PROJECTS

- Frees up staff time to focus on client care while maintaining accuracy and regulatory compliance.
- Delivers measurable gains in both revenue growth and operational efficiency.

Planned Goals and Activities for FY 2026

- In FY 2026, the project team will focus on key technical and operational milestones to support system implementation and readiness. Planned activities include conducting a demonstration of ASAM (American Society of Addiction Medicine) functionality to assess system alignment with clinical and reporting requirements.
- The team will also test signature upload and file/data transfer capabilities to ensure secure and efficient client interactions.
- In preparation for data conversion, efforts will begin to map state reporting elements to the data conversion spreadsheet, laying the groundwork for a smooth transition of legacy data into the new system.



IT-000065-DFS FINANCE ENTERPRISE CONTENT MANAGEMENT SYSTEM

Project Description

This project supports the development and implementation of an enhanced electronic document management system for the Department of Family Services (DFS) Finance Division, specifically for the Accounts Payable, Accounts Receivable, and Procurement units. The enhanced system will provide a secure, reliable platform for cataloging, archiving, and retrieving sensitive financial documents related to payments, billing, and collections. By replacing manual and decentralized processes, the system will streamline document handling, improve data integrity, and support audit readiness through centralized access and controlled permissions.

Project Budget

The project has adequate funds to complete ongoing and planned activities for the current fiscal year. No additional funds were requested for FY 2026.

Alignment to Fairfax Countywide Strategic Plan and DIT Strategic Goals

- ✓ Fairfax Countywide Strategic Plan - Key Theme: **Access, Innovation**
- ✓ Fairfax Countywide Strategic Plan - Community Outcome Areas: **Effective and Efficient Government**
- ✓ DIT Strategic Goal: **Digital Transformation, Data Management and Business Intelligence, Cloud Computing**

Progress to Date

- ✓ Completed requirements gathering and documentation June 2025
- ✓ Execute development Phase

Return on Investment

- Reduces costs by minimizing reliance on physical storage and paper record management.
- Increases staff productivity by streamlining document retrieval, copying, scanning, and emailing processes
- Enhances timeliness of financial processing and expedites audit response times.
- Improves overall service delivery through more efficient document handling.
- Minimizes risk of data loss from misfiled, damaged, or mishandled paper records.
- Strengthens compliance with state and local data storage and retention requirements.

Planned Goals and Activities for FY 2026

- Kickoff anticipated by the end of July 2025
- Expect project to be completed by December 2025

IT-000073 ATHLETIC FIELD SCHEDULING SYSTEM*Project Description*

This is a Neighborhood and Community Services (NCS) project to replace NCS' legacy Athletic Field Scheduling System used in partnership with Fairfax County Public Schools' (FCPS) athletic fields scheduling solution (Currently, Britely's SchoolDude). NCS' AFSS system is a custom-developed solution used to manage NCS Community members' requests for reservations of FCPS-owned athletic fields. These are two separate agency-distinct scheduling solutions that share data, though the process today requires a lot of manual intervention by NCS program staff. FCPS has priority use over their athletic field assets. NCS as secondary users of FCPS' athletic fields is seeking to improve the accuracy of real time reservations and to implement a more effective reservation change notification process ensuring real time updates to prevent scheduling errors and improve NCS community member communication when cancellations based on FCPS reservation changes occur.

Project Budget

Planned funding of \$330,000 at FY 2025 Carryover will support this project.

Alignment to Fairfax Countywide Strategic Plan and DIT Strategic Goals

- ✓ Fairfax Countywide Strategic Plan - Key Theme: **Collaboration and Engagement**
- ✓ Fairfax Countywide Strategic Plan - Community Outcome Areas: **Cultural and Recreational Opportunities**

- ✓ DIT Strategic Goal: **Digital Transformation**, **Cloud Computing**

Progress to Date

- ✓ Collaborated with FCPS to assess the status and future plans for their current reservation system, “SchoolDude.”
- ✓ Initiated requirements gathering for a replacement solution.
- ✓ Focused on identifying opportunities for effective integration of FCPS’s athletic field reservation system to support asset scheduling.

Return on Investment

- Enhances accuracy, efficiency, and accessibility of FCPS athletic field asset management.
- Supports structured and transparent processes for field access requests and community use.
- Improves user experience by streamlining registration, approvals, modifications, and cancellations.
- Increases system reliability and responsiveness for both internal and external users.
- Enables better decision-making through improved data visibility and advanced reporting capabilities.
- Strengthens public trust by delivering a modern, transparent, and user-friendly reservation system.

Planned Goals and Activities for FY 2026

The primary goal for replacing the legacy AFSS system is to enhance the community user experience, incorporate new features such as GIS mapping, and, in collaboration with our FCPS partners, improve the efficiency and accuracy of field request, reservation, and notification processes.

Key Activities for FY 2026:

- Complete requirements gathering and identify opportunities for process improvement for the NCS AFSS system replacement
- Monitor FCPS plans regarding their scheduling system (retention, upgrade, or replacement) to inform data sharing and coordinated scheduling strategies
- Develop, release, and manage a Request for Proposals (RFP) for the replacement of the NCS AFSS solution
- Launch the replacement project with a formal kickoff





4.6 CORE SERVICES

2G70-040-000 FACILITY MAINTENANCE MANAGEMENT SYSTEM PROJECT

Project Description

This project supports the Facilities Management Department's (FMD) effort to implement, enhance and maintain software modules within the product platform umbrella. The work order and asset management module, which supports the department's Operations and Maintenance business area, was successfully implemented. The system enabled the department to implement a mobile application to assist field technicians by providing enhanced ability to manage a large inventory of assets, to view, manage, and report on work orders, and to improve the efficiency of preventative and corrective maintenance programs. The project also provided specialized reporting and dashboards to enhance FMD executive management of resources and workload management.

The department began building a new complimentary module of the system to support FMD's Design, Engineering and Construction division, which supports the department's Capital Planning business area. The new Capital Planning and Project Management (CPPM) software will allow the division to transition from a heavily reliant system on standalone Excel documents, paper, and binders to a unified digital platform. The software will be utilized to compile information in one centralized, shareable, and accessible location. It will also enable both department divisions to efficiently share and update information on facility assets, including additional functionalities to support long-term capital planning, budgeting, resource allocation and reporting data and metrics.

Project Budget

Planned funding of \$610,000 at FY 2025 Carryover will support this project.

Alignment to Fairfax Countywide Strategic Plan and DIT Strategic Goals

- ✓ Fairfax Countywide Strategic Plan - Key Theme: **Innovation**
- ✓ Fairfax Countywide Strategic Plan - Community Outcome Areas: **Effective and Efficient Government**
- ✓ DIT Strategic Goal: **Digital Transformation**

Progress to Date

- ✓ In FY 2019, an application with the requisite functionalities was identified to meet FMD's business needs. A statement of work was developed, and work began on the design and configuration of a system to support the demand maintenance functions for the Operations and Maintenance workforce responsible for maintaining County facilities. Demand maintenance and technician-driven real-time corrective maintenance functions moved to production in FY 2020.
- ✓ In FY 2021, work began on the expansion of operations and maintenance capabilities supporting asset inventory management and preventative maintenance operations.
- ✓ In FY 2022, Activity Dashboards to provide real time snapshots of facility management requests and activities were developed for the FMD Director, Facility Managers, and Chief Building Engineer to monitor performance. Customized reports were also developed to provide the agency with time period-specific and snapshot views of completed activities by type of maintenance, type of service, and by (geographical area) work zones/regions. A preventative maintenance (PM) pilot was completed to test the PM process on a critical asset type. Some FMD assets were validated and loaded into the system. The loading of facility assets and development of preventative maintenance checklists continued.
- ✓ In FY 2023, additional FMD assets were validated and loaded into the system along with FMD asset manufacturer and model data sets. Updates to FMD dashboards and requests were completed to refine the data reported each fiscal year. The process was the continuation of adding new assets and introduction of a new planned maintenance function that was an easier, user-friendly process to plan for asset, space, and location maintenance.
- ✓ In FY 2024, Phase 1 of the project to enhance the Operations and Maintenance module kicked off as scheduled in January 2024. The implementation Team and FMD identified 60 requirements that remained in various phases.
- ✓ In FY 2025, the FMD Business Technology Team continued to work with the implementation team in collaboration with County DIT completed over 110 O&M enhancement requirements. In January 2025, the CPPM project kicked off to begin design and configuration of the Project Management portion of the new module with training and user acceptance testing to be completed at the end of FY 2025 and continue into early FY 2026.

Return on Investment

- Significantly enhances functionality over previous systems through integrated mobile and desktop applications.
- Equips FMD facility managers with performance data and reporting tools for more effective planning and maintenance operations.
- Mobile app deployment improves response times, communication, and workflow efficiency for completing work requests.
- Enables user agencies to electronically track work requests and provide direct feedback to FMD.
- Captures robust maintenance data to inform workforce planning and asset performance management.
- Ongoing investments support system upgrades, improving mobile tool efficiency and service quality.
- System success has generated interest from other departments for use in their service-oriented programs.

Planned Goals and Activities for FY 2026

- The primary goals of FY 2026 are to finalize the Project Management portion of CPPM. Further post implementation adjustments and enhancements are projected to be completed by mid FY 2026, with continued vendor support for maintenance and enhancements through FY 2026-year end.
- In mid FY 2026, FMD intends to begin planning, development and design implementation on the Capital Planning portion of the CPPM module.
- The O&M project is transitioning to an ad-hoc maintenance lifecycle as outstanding backlog requirements are closed out.

IT-000019 PLANNING AND LAND USE SYSTEM PROJECT

Project Description

This multi-phase initiative modernized technologies supporting the County's land use and development processes, directly supporting the County's Strategic Plan to Facilitate the Economic Success of Fairfax County, specifically Goal 3: Improve the Speed, Consistency, and Predictability of the Development Review Process. The PLUS project aligns with other strategic initiatives including Fairfax First (an initiative to improve the speed, consistency, and predictability of County development review processes).

This project replaced and consolidated numerous legacy land use systems supporting zoning and development plan review, building permit/license issuance, code enforcement, inspection, and cashiering activities. These legacy systems lacked the native agility of modern technologies for a flexible enterprise platform for evolving business process and architecture requirements, lacked optimal security capacities, and had compatibility issues with emerging desktop, tablet and mobile wireless technologies.

Project Budget

Project has adequate funds to execute planned scope in FY 2026. Additional funding, when required, will be requested at the appropriate time.

Alignment to Fairfax Countywide Strategic Plan and DIT Strategic Goals

- ✓ Fairfax Countywide Strategic Plan - Key Theme: **Access, Innovation**
- ✓ Fairfax Countywide Strategic Plan - Community Outcome Areas: **Effective and Efficient Government**
- ✓ DIT Strategic Goal: **Digital Transformation, Data Management and Business Intelligence, Cloud Computing, Workforce Optimization**

Progress to Date

- ✓ The County established governance structure, project plans, developed statement of work, and contracted consultant support to develop an implementation approach specific to County needs.
- ✓ In addition to replacing LDS and FIDO, the new system also replaced over a dozen complementary systems that have been developed over the years to meet new business requirements.
- ✓ The County selected Accela Civic Platform Land Management and Environmental Health Modules for its robust and feature-rich product offerings that will help the County achieve the recommended improvements in the Strategic Assessment.

Planning and design of the future state started in FY 2017; progress highlights and plans include:

- In 2017, County staff selected a software platform and implementation service provider, conducted an initial fit-gap analysis, defined a comprehensive inventory of records, and established environments on the County IT infrastructure.
- County staff conducted independent assessments of current procedures and processes, benchmarking the County against other best practices, identifying opportunities for improvement, obtaining input from the development community, developing recommendations to improve services and operational execution; and an in-depth market scan for solutions.
- An Agile development approach for the PLUS system was adopted to deliver the software on an incremental basis, and continuously improved with end-user feedback to ensure the system meets current business needs. The software platform was upgraded to the most current version.
- Release 1 was successfully launched in the second quarter of FY 2021. The PLUS Project Roadmap was updated in the fourth quarter of FY 2021. Release 2 was successfully launched in the first quarter of FY 2022. Release 3 was successfully launched in the third quarter of FY 2022. Knowledge Transfer sessions from vendor to County staff have started in the fourth quarter of FY 2022. Release 4 was launched in the second quarter of FY 2023.
- The project was completed in FY 2023. The system is live and in use by stakeholder agencies.

Return on Investment

- Provides a single enterprise platform to enhance land use service delivery and eliminate risks from legacy system failure.
- Offers a customer service portal for real-time status updates and greater transparency on permit and land use transactions.
- Integrates with GIS, e-Plans, and document management systems to streamline operations.
- Reduces permit processing cycles and enables business transformation opportunities.
- Supports modern mobility platforms for both customers and staff, enhancing accessibility and service responsiveness.
- Delivers scalable and flexible system configuration to adapt to evolving business needs and future enhancements.
- Improves performance tracking through enhanced metrics and reporting capabilities.

Planned Goals and Activities for FY 2026

- PLUS post-production stabilization is in progress which includes the migration to SaaS platform and is targeted to be completed in FY 2026.

IT-000042 FAIRFAX COUNTY PARK AUTHORITY ASSET INFORMATION MANAGEMENT SYSTEM PROJECT

Project Description

The Fairfax County Park Authority Asset Information Management System (AIMS) project supports implementation of a facilities and asset life cycle management solution to manage ongoing maintenance activities and expanded asset management including linear and bound assets for the Fairfax County Park Authority (FPCA). This project will support reinvestment, maintenance, and upgrades to infrastructure and capital equipment for FPCA. The legacy application did not adequately support the agency or meet its strategic objective. A temporary application is in use to support basic work order management activities. The scope of FPCA's asset information program includes operations and maintenance for a variety of Park Authority business areas, capital planning, construction management, and integration with the County's enterprise financial systems.

Project Budget

Project has adequate funds to execute planned scope in FY 2026. Additional funding, when required, will be requested at the appropriate time.

Alignment to Fairfax Countywide Strategic Plan and DIT Strategic Goals

- ✓ Fairfax Countywide Strategic Plan - Key Theme: **Innovation**
- ✓ Fairfax Countywide Strategic Plan - Community Outcome Areas: **Effective and Efficient Government**
- ✓ DIT Strategic Goal: **Digital Transformation**

Progress to Date

- ✓ Build out and installation of development and production enterprise GIS portals to support the roll out the of the system was completed.
- ✓ Launch of OpenGov Enterprise Asset Management platform.
- ✓ Phase 1 assets are installed and regularly syncing from GIS.
- ✓ iPads were purchased and deployed for use in the field utilizing the application's iOS mobile app.
Pilot staff have received initial training and are using the system to complete tasks against currently installed assets.

Return on Investment

- Provides tools and analytics to determine total cost of ownership for Park Authority assets
- Improves performance and accuracy of maintenance operations through mobile access for field staff.
- Extends the useful life of diverse assets including trails, recreation centers, athletic fields, equipment, and cultural/natural resources.
- Enhances service delivery and customer experience by improving the quality and accessibility of asset information.
- Supports better revenue generation through more efficient asset use and facility management.
- Enables data-driven decision-making for asset upgrades, renovations, and replacements.
- Streamlines asset tracking and improves long-term planning for capital investment and maintenance needs.

Planned Goals and Activities for FY 2026

- Continue to establish the GIS resources that will be needed to support the application with both staffed County resources as well as consultants to support the project in the early initiation phase.
- Additionally, configuration of the system will continue to ensure all FCPA requirements and functionality are supported within the solution for a fully configured system.
- Continue the onboarding and training of additional staff with additional mobile devices.



IT-000069 FCPA - SECURITY CAMERA EXPANSION PROJECT

Project Description

The FCPA Security Camera Expansion Project aims to expand and enhance the Park Authority's existing ExacqVision security camera environment by adding security camera systems at locations that currently have no security camera presence and expanding and optimizing current systems. Of the 41 locations with infrastructure to support security camera systems, only 21 currently have systems installed. With over 400 parks, 23,000 acres of parkland, and millions of visits by county citizens annually, Fairfax County parks are unfortunately a common target for criminal activity. The Park Authority's existing security camera systems have proven effective at deterring crime and have provided crucial evidence to county police investigating crimes such as theft, vandalism, and even homicide. Additional investment in the Park Authority's security camera environment will further protect county citizens and property, ensuring all citizens can safely enjoy all the Fairfax County parks have to offer.

Project Budget

FY 2025 Third Quarter funding of \$192,000 continues to support this project.

Alignment to Fairfax Countywide Strategic Plan and DIT Strategic Goals

- ✓ Fairfax Countywide Strategic Plan - Key Theme: **Innovation, Collaboration and Engagement, Sustainability**
- ✓ Fairfax Countywide Strategic Plan - Community Outcome Areas: **Safety and Security**
- ✓ DIT Strategic Goal: **Digital Transformation, Data Management and Business Intelligence**

Progress to Date

- ✓ Project experienced delays in the first half of FY 2025 due to staff shortages in the Park Authority's IT Services Branch and issues with the electrical work contract.
- ✓ Project activities resumed in February 2025 with the issuance of the Purchase Order for electrical work at Franconia Rec Center parking lot.
- ✓ Permits for electrical installation are in process; work is expected to begin in FY 2025 Q4 and complete in FY 2026 Q1.
- ✓ Purchase Orders were also issued for necessary network hardware to support the camera installation.
- ✓ A purchase request was submitted for SLA renewals on all existing ExacqVision NVRs to support future system expansions; delivery and activation expected in FY 2025 Q4.
- ✓ Park Authority staff are prioritizing additional sites for new or expanded security systems.
- ✓ Site review completions by early summer 2025 and subsequent planning started for the next installations.
- ✓ Next round of installations is scheduled to begin in FY 2026 Q1.

Return on Investment

- Enhances public safety and asset protection through expanded surveillance coverage.
- Addresses a high volume of vehicle break-ins and thefts at the Franconia Rec Center parking lot.
- Serves as a visible deterrent to criminal activity with the addition of cameras and signage.
- Demonstrates the County's proactive commitment to community safety and responsiveness to citizen concerns

- Rebuilds public trust and reassures park patrons through increased security presence.
- Improves incident response times and supports law enforcement investigations.
- Reduces reliance on manual security measures, lowering long-term operational costs.
- Delivers sustained financial and operational benefits through prevention and efficiency.

Planned Goals and Activities for FY 2026

- The Park Authority is actively assessing and prioritizing security camera needs across all park sites to enhance safety and asset protection. Based on available resources and project scope, the agency anticipates completing camera installations or upgrades at approximately 5 to 10 sites annually. These efforts will include a mix of new installations—such as the Franconia Rec Center parking lot, which requires substantial infrastructure development—and expansions of existing systems, where additional cameras can be integrated with minimal disruption. This phased approach ensures strategic deployment based on risk assessment, community concerns, and operational readiness.



